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ESTIMATE RUN 08/20/2018

ESTIMATE SUMMARY 10:15:42

CONTID: C18158-COMBO   ESTIMATE NO: 0029 PROG 2005

PCN: 18158-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 GRAND AVENUE BRIDGE (F-0 PERCENT TIME:

PROJECT NO: FBR 0821-094                  

SH 82 GRAND AVENUE BRIDGE (F-07-A)

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Granite and RLW Joint Venture PAY PERIOD ENDING

585 West Beach Street DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Watsonville CA 95076     (831)724-1011 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 49,222,289.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 63,377,492.21 NON-PARTICIPATING 1,023,500.92

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-166,922.91

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 8,571.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.31

FIXED COMPLETION DATE

FIXED COMPLETION DATE

94.84%

2,541,471.79

1,023,500.92

856,578.01

865,149.73

$

$

$

$

0.00

46,680,817.41

46,680,817.41

0.00

46,680,817.41

-665,496.23

0.00

46,015,321.18

0.00

AMOUNT DUE 46,015,321.18 865,149.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 865,149.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

894.0 TIME ALLOW: 7/30/2018 ??:??:??

ORIG TIME ALLOW: 6/30/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/05/2016

01/05/2016

06/16/2018

12/01/2015

12/17/2015

01/05/2016

01/05/2016
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PCN: 21116-BID    ESTIMATE RUN

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 Roadway 

0575 MATERIAL ALLOWANCE 68.000

-68.000

0.000.000

-105,536.00EACH

1,552.00000

CAT 0.00-105,536.000.00CURRENT AMT0200 $ $ $

CAT NO0250 Roadway 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

15,498.001.000

0.00

1.000

L S 

15,498.00000

0010 Removal of Structure 3.000

0.000

202-00001  
 

8,100.003.000

0.00

3.000

EACH

2,700.00000

0015 Removal of Structure (Special) 18.000

67.000

202-00002  
 

35,926.9585.000

28,318.89

85.000

EACH

422.67000

0020 *Removal of Tree 162.000

3.000

202-00010  
 

129,195.00165.000

2,349.00

170.000

EACH

783.00000

0025 *Removal of Inlet 5.000

0.000

202-00019  
 

5,940.005.000

0.00

5.000

EACH

1,188.00000

0030 *Removal of Manhole 15.000

0.000

202-00021  
 

20,250.0015.000

0.00

15.000

EACH

1,350.00000

0035 *Removal of Pipe 2,364.000

0.000

202-00035  
 

136,071.842,364.000

0.00

2,364.000

LF  

57.56000

0040 Removal of Guard Post 7.000

0.000

202-00080  
 

1,921.087.000

0.00

7.000

EACH

274.44000

0045 Removal of Wall 2,005.700

239.000

202-00155  
 

121,101.572,244.700

12,894.05

2,244.700

LF  

53.95000
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PCN: 18158-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0050 Removal of Wall 258.000

0.000

202-00155  
 

13,919.10258.000

0.00

258.000

LF  

53.95000

0055 *Removal of Sidewalk 1,044.040

51.000

202-00200  
 

18,747.081,095.040

873.12

1,095.040

SY  

17.12000

0060 *Removal of Gutter 462.000

64.000

202-00202  
 

10,362.20526.000

1,260.80

526.000

LF  

19.70000

0065 *Removal of Curb and Gutter 3,030.000

192.000

202-00203  
 

26,968.143,222.000

1,607.04

3,222.000

LF  

8.37000

0070 *Removal of Brick Pavers 1,641.800

6.000

202-00207  
 

27,402.911,647.800

99.78

1,647.800

SY  

16.63000

0075 *Removal of Concrete Pavement 4,989.540

0.000

202-00210  
 

75,441.844,989.540

0.00

4,989.540

SY  

15.12000

0080 *Removal of Asphalt Mat 21,853.150

1,966.310

202-00220  
 

267,492.5423,819.460

22,081.66

23,819.460

SY  

11.23000

0085 *Removal of Pavement Marking 12,195.700

5,712.700

202-00250  
 

53,187.9517,908.400

16,966.72

17,908.400

SF  

2.97000

0090 Removal Of Building(s) 3.000

0.000

202-00300  
 

53,946.003.000

0.00

3.000

L S 

17,982.00000

0095 Removal of Pedestrian Rail 102.000

0.000

202-00420  
 

1,377.00102.000

0.00

102.000

LF  

13.50000

0100 *Removal of Light Standard 2.000

3.000

202-00700  
 

3,165.005.000

1,899.00

5.000

EACH

633.00000
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PCN: 18158-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0105 *Removal of Pull Box 1.000

1.000

202-00827  
 

389.542.000

194.77

2.000

EACH

194.77000

0110 *Removal of Fence 199.000

0.000

202-01000  
 

1,751.20199.000

0.00

199.000

LF  

8.80000

0115 Removal of Guardrail Type 7 1,161.000

0.000

202-01170  
 

14,257.081,161.000

0.00

1,161.000

LF  

12.28000

0120 *Unclassified Excavation (Complete In Place) 16,010.000

0.000

203-00010  
 

477,098.0016,010.000

0.00

16,010.000

CY  

29.80000

0125 *Embankment Material (Complete In Place) 18,941.360

303.400

203-00060  
 

288,863.8519,244.760

4,554.03

19,244.760

CY  

15.01000

0130 *Muck Excavation 388.610

0.000

203-00100  
 

18,004.30388.610

0.00

388.610

CY  

46.33000

0135 Rock Fill (Special) 0.000

0.000

203-00510  
 

0.000.000

0.00

0.000

CY  

55.63000

0136 Added Item (Ton)/ CO-023 Rock Fill Special - Causeway 5,458.880

0.000

900-00024  
 

303,677.495,458.880

0.00

5,458.880

TON 

55.63000

0140 *Blading 23.000

0.000

203-01500  
 

3,825.3623.000

0.00

23.000

HOUR

166.32000

0145 *Backhoe 94.500

0.000

203-01510  
 

15,717.2494.500

0.00

94.500

HOUR

166.32000

0150 *Dozing 3.000

33.000

203-01550  
 

4,354.5636.000

3,991.68

36.000

HOUR

120.96000
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PCN: 18158-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0155 *Combination Loader 79.000

3.000

203-01594  
 

10,450.0882.000

382.32

82.000

HOUR

127.44000

0160 *Potholing 95.000

0.000

203-01597  
 

22,777.2095.000

0.00

95.000

HOUR

239.76000

0162 Laborer / CO-007 MCR No. 1 269.000

229.000

203-02330  
 

17,345.34498.000

7,976.07

498.000

HOUR

34.83000

0165 *Structure Backfill (Flowable Fly Ash) 547.950

0.000

206-00066  
 

121,316.13547.950

0.00

547.950

CY  

221.40000

0170 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

80.46000

0175 Erosion Log (12 Inch) 3,082.000

0.000

208-00002  
 

11,588.323,082.000

0.00

3,082.000

LF  

3.76000

0180 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.83000

0185 Aggregate Bag 4,636.000

20.000

208-00035  
 

15,085.444,656.000

64.80

4,656.000

LF  

3.24000

0190 Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

0.000

EACH

105.84000

0195 Concrete Washout Structure 2.000

2.000

208-00045  
 

41,062.564.000

20,531.28

4.000

EACH

10,265.64000

0200 Storm Drain Inlet Protection (Type 1) 722.000

20.000

208-00051  
 

3,205.44742.000

86.40

742.000

LF  

4.32000
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PCN: 18158-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0205 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

4.32000

0210 *Vehicle Tracking Pad 6.000

0.000

208-00070  
 

6,382.806.000

0.00

6.000

EACH

1,063.80000

0215 Removal and Disposal of Sediment (Labor) 69.250

0.000

208-00103  
 

2,567.7969.250

0.00

69.250

HOUR

37.08000

0220 Removal and Disposal of Sediment (Equipment) 19.500

0.000

208-00105  
 

1,850.1619.500

0.00

19.500

HOUR

94.88000

0225 Sweeping (Sediment Removal) 1,126.500

50.000

208-00106  
 

177,251.491,176.500

7,533.00

1,176.500

HOUR

150.66000

0230 Erosion Control Supervisor 683.000

19.000

208-00206  
 

227,448.00702.000

6,156.00

720.000

DAY 

324.00000

0235 Temporary Berms 3,050.000

0.000

208-00300  
 

7,808.003,050.000

0.00

3,050.000

LF  

2.56000

0240 Reset Structure 0.500

0.000

210-00001  
 

13,285.320.500

0.00

2.000

EACH

26,570.64000

0245 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

0.000

EACH

1,688.01000

0250 Reset Ground Sign Wayfinding ST-A1 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

270.00000

0255 Reset Ground Sign Messages Wayfinding ST-A1 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

270.00000
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PCN: 18158-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0260 *Reset Chain Link Fence 18.000

0.000

210-01050  
 

620.1018.000

0.00

18.000

LF  

34.45000

0265 *Reset Guardrail Type 3 0.000

125.000

210-01130  
 

2,362.50125.000

2,362.50

125.000

LF  

18.90000

0270 Reset Guardrail Type 7 2,070.000

0.000

210-01170  
 

24,591.602,070.000

0.00

2,070.000

LF  

11.88000

0275 *Adjust Manhole 1.000

0.000

210-04010  
 

612.361.000

0.00

1.000

EACH

612.36000

0280 *Modify Manhole 7.000

0.000

210-04015  
 

2,177.287.000

0.00

7.000

EACH

311.04000

0285 *Modify Inlet 4.000

0.000

210-04020  
 

5,680.804.000

0.00

4.000

EACH

1,420.20000

0290 *Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

5.000

EACH

378.00000

0295 Seeding (Native) 3.656

0.000

212-00006  
 

3,790.543.656

0.00

3.656

ACRE

1,036.80000

0300 Seeding (Riparian) 0.000

0.200

212-00022  
 

321.840.200

321.84

0.200

ACRE

1,609.20000

0305 Soil Conditioning 3.656

0.200

212-00032  
 

7,783.413.856

403.70

3.856

ACRE

2,018.52000

0310 Mulching (Weed Free Hay) 1.246

0.000

213-00002  
 

1,168.051.246

0.00

1.246

ACRE

937.44000
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PCN: 18158-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0315 Mulching (Decorative) 0.000

0.000

213-00005  
 

0.000.000

0.00

0.000

CF  

9.72000

0320 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

3,404.000

CF  

8.21000

0325 Spray-on Mulch Blanket 0.240

0.460

213-00012  
 

2,079.000.700

1,366.20

0.700

ACRE

2,970.00000

0330 Mulch Tackifier 249.000

0.000

213-00061  
 

672.30249.000

0.00

249.000

LB  

2.70000

0335 Tree Grate 0.000

0.000

213-00500  
 

0.000.000

0.00

0.000

EACH

3,780.00000

0340 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

15,660.00000

0345 Deciduous Tree (Tubeling) 0.000

0.000

214-00201  
 

0.000.000

0.00

0.000

EACH

9.61000

0350 Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

0.000

EACH

351.00000

0355 Brush Layer Cutting 0.000

250.000

214-01010  
 

810.00250.000

810.00

250.000

EACH

3.24000

0360 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

10,710.160

0.000

216-00201  
 

23,669.4510,710.160

0.00

10,710.160

SY  

2.21000

0365 Wildlife Biologist 306.000

0.000

240-00000  
 

31,395.60306.000

0.00

306.000

HOUR

102.60000
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PCN: 18158-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0370 Removal of Nests 20.000

0.000

240-00010  
 

2,657.8020.000

0.00

20.000

HOUR

132.89000

0375 Netting 3,802.000

0.000

240-00020  
 

41,593.883,802.000

0.00

3,802.000

SY  

10.94000

0380 *Aggregate Base Course (Class 6) 6,000.380

0.000

304-06000  
 

206,053.056,000.380

0.00

6,000.380

TON 

34.34000

0385 *Hot Mix Asphalt (Patching) (Asphalt) 808.350

16.420

403-00720  
 

200,419.11824.770

3,990.06

824.770

TON 

243.00000

0390 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

0.000

TON 

108.87000

0391 HMA (Gr SX) (75) (PG 58-28) 2,004.910

0.000

403-34721  
 

190,546.652,004.910

0.00

2,004.910

TON 

95.04000

0395 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 337.750

0.000

403-34771  
 

36,841.77337.750

0.00

337.750

TON 

109.08000

0400 Concrete Pavement (6 Inch) 214.830

7.670

412-00600  
 

17,292.70222.500

596.11

222.500

SY  

77.72000

0401 Conc Pvmt (7 In) CO-036 CR-11 879.400

0.000

412-00700  
 

108,236.55879.400

0.00

879.400

SY  

123.08000

0405 *Concrete Pavement (8 Inch) 4,089.000

0.000

412-00800  
 

507,158.674,089.000

0.00

4,253.000

SY  

124.03000

0410 Concrete Pavement (8 Inch) (Special) 689.440

0.000

412-00801  
 

112,426.98689.440

0.00

796.000

SY  

163.07000
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PCN: 18158-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0415 Concrete Pavement (10 Inch) 7,274.250

0.000

412-01000  
 

970,239.477,274.250

0.00

7,611.000

SY  

133.38000

0420 Concrete Pavement (10 Inch) (Special) 188.850

14.150

412-01001  
 

33,829.95203.000

2,358.10

203.000

SY  

166.65000

0425 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

0.000

SY  

5.40000

0430 Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

0.000

SY  

3.52000

0435 *Grouted Riprap (36 Inch) (Special) 56.560

0.000

506-00036  
 

13,194.3256.560

0.00

56.560

CY  

233.28000

0440 *Riprap (9 Inch) 0.000

0.000

506-00210  
 

0.000.000

0.00

0.000

TON 

66.33000

0445 Riprap (24 Inch) 0.000

0.000

506-00226  
 

0.000.000

0.00

0.000

TON 

80.60000

0450 Concrete Slope and Ditch Paving 0.600

0.000

507-00000  
 

5,962.250.600

0.00

0.600

CY  

9,937.08000

0453 Conc S and D Pave (Reinf) Trickle Channel / CO-029 
CR-10

10.500

0.000

507-00100  
 

4,986.7710.500

0.00

10.500

CY  

474.93000

0455 Hand Rail 17.000

0.000

514-00100  
 

1,836.0017.000

0.00

17.000

LF  

108.00000

0460 Concrete Class B 1.700

0.250

601-01000  
 

2,704.071.950

346.68

1.950

CY  

1,386.70000
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PCN: 18158-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0465 Precast Concrete Unit 4.968

0.000

601-21010  
 

37,558.084.968

0.00

8.000

CY  

7,560.00000

0470 *Masonry Veneer (Brick) 0.000

0.000

601-40002  
 

0.000.000

0.00

0.000

SF  

40.87000

0475 *Cut Stone Veneer (Ashler) 706.078

100.000

601-40007  
 

48,630.69806.078

6,033.00

806.078

SF  

60.33000

0480 *Reinforcing Steel 2,566.100

2,641.900

602-00000  
 

4,851.775,208.000

2,461.19

5,208.000

LB  

0.93160

0485 *12 Inch Reinforced Concrete Pipe (Complete In Place) 170.500

0.000

603-01125  
 

18,414.00170.500

0.00

170.500

LF  

108.00000

0490 *18 Inch Reinforced Concrete Pipe (Complete In Place) 900.710

0.000

603-01185  
 

98,492.64900.710

0.00

900.710

LF  

109.35000

0490 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

17.84000

0495 *24 Inch Reinforced Concrete Pipe (Complete In Place) 3,081.950

0.000

603-01245  
 

1,064,782.913,081.950

0.00

3,081.950

LF  

345.49000

0495 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

33.32000

0500 *30 Inch Reinforced Concrete Pipe (Complete In Place) 210.890

5.000

603-01305  
 

40,336.89215.890

934.20

215.890

LF  

186.84000

0505 *36 Inch Reinforced Concrete Pipe (Complete In Place) 168.000

0.000

603-01365  
 

52,436.16168.000

0.00

168.000

LF  

312.12000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 18158-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0510 *42 Inch Reinforced Concrete Pipe (Complete In Place) 416.000

0.000

603-01425  
 

115,464.96416.000

0.00

416.000

LF  

277.56000

0515 *23x14 Inch Reinforced Concrete Pipe (Complete In 
Place) 

8.000

79.500

603-02185  
 

13,608.0087.500

12,363.84

87.500

LF  

155.52000

0515 MATERIAL ALLOWANCE 8.000

-8.000

0.000.000

-308.56LF  

38.57000

0520 *30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

338.740

0.000

603-02245  
 

65,485.22338.740

0.00

338.740

LF  

193.32000

0525 *34x22 Inch Reinforced Concrete Pipe Elliptical 60.910

0.000

603-02270  
 

11,511.9960.910

0.00

60.910

LF  

189.00000

0530 *24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

0.000

EACH

1,526.04000

0535 *42 Inch Reinforced Concrete End Section 1.000

0.000

603-05042  
 

3,108.241.000

0.00

1.000

EACH

3,108.24000

0540 *6 Inch Plastic Pipe 282.070

0.000

603-50006  
 

3,655.63282.070

0.00

282.070

LF  

12.96000

0545 *6 Inch Plastic Pipe Sanitary 21.000

0.000

603-50006  
 

2,290.6821.000

0.00

21.000

LF  

109.08000

0550 *12 Inch Plastic Pipe 64.660

40.000

603-50012  
 

7,217.35104.660

2,758.40

104.660

LF  

68.96000

0555 *Inlet Type C (5 Foot) 3.000

0.000

604-00305  
 

15,876.003.000

0.00

3.000

EACH

5,292.00000
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PCN: 18158-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0560 *Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

6,428.161.000

0.00

1.000

EACH

6,428.16000

0565 *Inlet Type 13 (5 Foot) 3.000

0.000

604-13005  
 

15,228.003.000

0.00

3.000

EACH

5,076.00000

0570 *Inlet Type 13 (10 Foot) 1.000

0.000

604-13010  
 

8,013.601.000

0.00

1.000

EACH

8,013.60000

0575 *Inlet Type 16 (5 Foot) 7.000

0.000

604-16005  
 

42,373.807.000

0.00

7.000

EACH

6,053.40000

0580 Inlet Special (5 Foot) 0.000

4.000

604-19005  
 

22,377.604.000

22,377.60

4.000

EACH

5,594.40000

0585 *Inlet Type R  L 5 (5 Foot) 9.000

0.000

604-19105  
 

64,006.209.000

0.00

9.000

EACH

7,111.80000

0585 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

2,954.70000

0590 *Inlet Type R  L 5 (10 Foot) 5.000

0.000

604-19110  
 

58,676.405.000

0.00

5.000

EACH

11,735.28000

0595 *Inlet Type R  L 5 (15 Foot) 2.000

0.000

604-19115  
 

27,287.282.000

0.00

2.000

EACH

13,643.64000

0600 *Inlet Type R  L 10 (10 Foot) 2.000

0.000

604-19210  
 

32,788.802.000

0.00

2.000

EACH

16,394.40000

0605 *Inlet Type R  L 15 (5 Foot) 1.000

0.000

604-19305  
 

15,444.001.000

0.00

1.000

EACH

15,444.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0610 *Inlet Type R  L 15 (10 Foot) 1.000

0.000

604-19310  
 

21,222.001.000

0.00

1.000

EACH

21,222.00000

0615 *Inlet Special (Trench Drain) (10 Inch Width) 626.140

29.360

604-19710  
 

54,865.35655.500

2,457.43

655.500

LF  

83.70000

0620 *Vane Grate Inlet (5 Foot) 7.000

0.000

604-25005  
 

34,057.807.000

0.00

7.000

EACH

4,865.40000

0625 *Vane Grate Inlet Special (5 Foot) 0.000

2.000

604-25006  
 

9,730.802.000

9,730.80

2.000

EACH

4,865.40000

0630 *Vane Grate Inlet (10 Foot) 2.000

0.000

604-25010  
 

28,641.602.000

0.00

2.000

EACH

14,320.80000

0635 *Manhole Slab Base (Special) 2.000

0.000

604-30000  
 

107,773.202.000

0.00

2.000

EACH

53,886.60000

0640 *Manhole Slab Base (5 Foot) 8.000

0.000

604-30005  
 

41,558.408.000

0.00

8.000

EACH

5,194.80000

0640 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,708.15000

0645 *Manhole Slab Base (10 Foot) 18.000

1.000

604-30010  
 

159,173.6419.000

8,377.56

19.000

EACH

8,377.56000

0645 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,366.95000

0650 *Manhole Slab Base (15 Foot) 5.000

0.000

604-30015  
 

52,785.005.000

0.00

5.000

EACH

10,557.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0655 *Manhole Slab Base (20 Foot) 7.000

0.000

604-30020  
 

59,761.807.000

0.00

7.000

EACH

8,537.40000

0660 *Manhole Box Base (15 Foot) 1.000

0.000

604-31015  
 

11,761.201.000

0.00

1.000

EACH

11,761.20000

0665 Manhole Special 2.000

0.000

604-39000  
 

17,449.782.000

0.00

2.000

EACH

8,724.89000

0670 *Manhole Special (10 Foot) (Install Only) 1.000

0.000

604-39011  
 

5,132.201.000

0.00

1.000

EACH

5,132.20000

0675 *Manhole Special (25 Foot) 2.000

0.000

604-39025  
 

60,037.202.000

0.00

2.000

EACH

30,018.60000

0680 *Manhole Special (30 Foot) 2.000

0.000

604-39030  
 

68,191.202.000

0.00

2.000

EACH

34,095.60000

0685 Manhole (Traffic Management System) 1.000

0.000

604-39050  
 

4,308.751.000

0.00

1.000

EACH

4,308.75000

0690 *Fence (Plastic) 286.000

0.000

607-11525  
 

1,281.28286.000

0.00

286.000

LF  

4.48000

0695 *Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

0.000

LF  

11.88000

0700 Concrete Sidewalk 627.100

0.000

608-00000  
 

36,139.77627.100

0.00

627.100

SY  

57.63000

0705 Concrete Sidewalk (Special) 1,261.400

79.000

608-00005  
 

81,241.641,340.400

4,788.19

1,340.400

SY  

60.61000
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PCN: 18158-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0706 Conc Sidewalk (6 In) / CO-041 0.000

0.000

608-00006  
 

0.000.000

0.00

0.000

SY  

76.08000

0710 Concrete Curb Ramp 37.590

0.000

608-00010  
 

3,284.6137.590

0.00

37.590

SY  

87.38000

0715 Curb Ramp (Special) 47.800

0.000

608-00012  
 

4,241.7747.800

0.00

47.800

SY  

88.74000

0720 Detectable Warnings 366.940

0.000

608-00015  
 

23,025.49366.940

0.00

366.940

SF  

62.75000

0725 *Brick Pavers 9,101.660

0.000

608-00050  
 

291,435.159,101.660

0.00

9,101.660

SF  

32.02000

0730 *Stone Pavers 1,063.850

0.000

608-00060  
 

42,607.191,063.850

0.00

1,063.850

SF  

40.05000

0735 *Bituminous Sidewalk 325.710

0.000

608-01000  
 

79,147.53325.710

0.00

325.710

TON 

243.00000

0740 Curb Type 2 (Section B) 220.000

22.000

609-20010  
 

8,378.04242.000

761.64

242.000

LF  

34.62000

0745 Curb and Gutter Type 2 (Section I-B) 2,560.500

0.000

609-21010  
 

88,260.442,560.500

0.00

2,560.500

LF  

34.47000

0750 Curb and Gutter Type 2 (Section II-B) 691.250

0.000

609-21020  
 

26,855.06691.250

0.00

691.250

LF  

38.85000

0755 Curb and Gutter Type 2 (Section II-B) (Special) 0.000

0.000

609-21023  
 

0.000.000

0.00

0.000

LF  

38.79000
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REF
NO.
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NO.
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DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0760 Gutter Type 2 (Special) 42.000

10.000

609-24000  
 

2,898.4852.000

557.40

52.000

LF  

55.74000

0765 Gutter Type 2 (2 Foot) 68.000

10.000

609-24002  
 

1,823.6478.000

233.80

78.000

LF  

23.38000

0766 Gutter Ty 2 (3 Ft) CO-036 CR-11 24.500

0.000

609-24003  
 

894.2524.500

0.00

24.500

LF  

36.50000

0767 Gutter Ty 2 (4 Ft) CO-036 CR-11 149.000

0.000

609-24004  
 

6,460.64149.000

0.00

149.000

LF  

43.36000

0770 Curb Type 4 (Section B) 183.000

0.000

609-40010  
 

3,947.31183.000

0.00

183.000

LF  

21.57000

0775 *2 Inch Electrical Conduit 2,354.500

0.000

613-00200  
 

42,027.832,354.500

0.00

2,354.500

LF  

17.85000

0780 *4 Inch Electrical Conduit 6,785.000

0.000

613-00400  
 

128,507.906,785.000

0.00

6,785.000

LF  

18.94000

0785 *6 Inch Electrical Conduit 1,308.000

0.000

613-00600  
 

67,375.081,308.000

0.00

1,308.000

LF  

51.51000

0790 *3/4 Inch Electrical Conduit (Plastic) 422.000

0.000

613-01075  
 

1,371.50422.000

0.00

422.000

LF  

3.25000

0795 *1 Inch Electrical Conduit (Plastic) 287.000

0.000

613-01100  
 

1,087.73287.000

0.00

287.000

LF  

3.79000

0800 *1-1/4 Inch Electrical Conduit (Plastic) 176.000

0.000

613-01125  
 

1,142.24176.000

0.00

176.000

LF  

6.49000
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PCN: 18158-BID    ESTIMATE RUN 08/20/2018
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NO.
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QTY THIS PERIOD
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CUMULATIVE
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CAT NO0250 Roadway 

0805 *2 Inch Electrical Conduit (Plastic) 6,265.000

0.000

613-01200  
 

67,787.306,265.000

0.00

6,265.000

LF  

10.82000

0810 *3 Inch Electrical Conduit (Plastic) 453.000

0.000

613-01300  
 

3,184.59453.000

0.00

453.000

LF  

7.03000

0815 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

7.000

EACH

319.21000

0820 *Type Two Pull Box 2.000

0.000

613-07002  
 

963.042.000

0.00

9.000

EACH

481.52000

0825 *Vault (Install Only) 6.000

0.000

613-08000  
 

41,362.686.000

0.00

6.000

EACH

6,893.78000

0830 *Luminaire (Special) 73.000

33.000

613-16000  
 

285,375.32106.000

88,843.26

106.000

EACH

2,692.22000

0830 MATERIAL ALLOWANCE 106.000

-106.000

0.000.000

-164,512.00EACH

1,552.00000

0835 *Light Standard and Luminaire (Install Only) 0.000

0.000

613-20000  
 

0.000.000

0.00

4.000

EACH

349.50000

0840 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

1.000

EACH

916.50000

0845 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

7.000

EACH

1,175.11000

0850 *Lighting Control Center 1.000

0.000

613-50100  
 

32,581.811.000

0.00

1.000

EACH

32,581.81000
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0855 *4-Plex Receptacle (With Back Box and Cover) 0.000

13.000

613-50130  
 

3,657.2913.000

3,657.29

17.000

EACH

281.33000

0860 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

37.80000

0865 *Sign Panel (Class III) 95.000

0.000

614-00013  
 

3,898.8095.000

0.00

95.000

SF  

41.04000

0870 *Sign Panel (Class I) (Install Only) 0.000

0.000

614-00025  
 

0.000.000

0.00

0.000

SF  

27.00000

0875 Sign Panel (Special) ST-G Ped-Bike Directional 0.000

1.000

614-00037  
 

2,311.201.000

2,311.20

1.000

EACH

2,311.20000

0880 *Sign Post (Special) 0.000

0.000

614-00041  
 

0.000.000

0.00

0.000

EACH

1,026.00000

0885 Sign Post (Special) 4 Inch Square - Length A 0.000

3.000

614-00041  
 

1,425.603.000

1,425.60

3.000

EACH

475.20000

0890 Sign Post (Special) 4 Inch Square - Length B 0.000

1.000

614-00041  
 

669.601.000

669.60

1.000

EACH

669.60000

0895 Sign Post (Special) 3 Inch Round - Length A 0.000

0.000

614-00041  
 

0.000.000

0.00

0.000

EACH

55.08000

0900 Sign Post (Special) Bracket - Break Safe AS4 4 Inch 
Rectangu

0.000

3.000

614-00041  
 

3,564.003.000

3,564.00

3.000

EACH

1,188.00000

0905 Sign Post (Special) Bracket - 3 Inch Round Base 0.000

4.000

614-00041  
 

1,728.004.000

1,728.00

4.000

EACH

432.00000
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NO.
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AMOUNT
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0910 *Monotube Overhead Sign Bridge (14 Inch Diameter) 1.000

0.000

614-41400  
 

40,716.001.000

0.00

1.000

EACH

40,716.00000

0915 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

1,000.000

LF  

2.06000

0920 *Closed Circuit Television Camera (Traffic 
Surveillance) 

0.000

1.000

614-87333  
 

17,772.781.000

17,772.78

1.000

EACH

17,772.78000

0925 *Water Service 23.000

0.000

619-00002  
 

97,248.6023.000

0.00

23.000

EACH

4,228.20000

0930 *Connect To Existing Waterline 13.000

0.000

619-00007  
 

25,552.8013.000

0.00

13.000

EACH

1,965.60000

0935 *6 Inch Ductile Iron Pipe 35.000

0.000

619-06060  
 

6,577.2035.000

0.00

35.000

LF  

187.92000

0940 *8 Inch Ductile Iron Pipe 874.500

0.000

619-06080  
 

307,893.96874.500

0.00

874.500

LF  

352.08000

0945 *10 Inch Ductile Iron Pipe 43.000

0.000

619-06100  
 

10,820.5243.000

0.00

43.000

LF  

251.64000

0950 *12 Inch Ductile Iron Pipe 1,051.000

0.000

619-06120  
 

187,288.201,051.000

0.00

1,051.000

LF  

178.20000

0950 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

37.05000

0955 *16 Inch Ductile Iron Pipe 834.830

0.000

619-06160  
 

248,846.13834.830

0.00

834.830

LF  

298.08000
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0955 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

61.40000

0960 *16 Inch Welded Steel Pipe 27.500

0.000

619-10160  
 

17,373.9527.500

0.00

27.500

LF  

631.78000

0960 MATERIAL ALLOWANCE 10.500

-10.500

0.000.000

-773.64LF  

73.68000

0965 *20 Inch Welded Steel Pipe 120.000

0.000

619-10200  
 

10,497.60120.000

0.00

120.000

LF  

87.48000

0965 MATERIAL ALLOWANCE 11.000

-11.000

0.000.000

-688.71LF  

62.61000

0970 *24 Inch Welded Steel Pipe 109.000

0.000

619-10240  
 

14,479.56109.000

0.00

109.000

LF  

132.84000

0970 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

121.60000

0971 Added Item (Lump Sum)/ / CO-002 Waterline Casing Pipe 
Spacers and Rubber Seals

1.000

0.000

900-00014  
 

18,416.881.000

0.00

1.000

L S 

18,416.88000

0975 3/4 Inch Plastic Pipe 0.000

400.000

619-50060  
 

2,160.00400.000

2,160.00

400.000

LF  

5.40000

0980 1-1/2 Inch Plastic Pipe 873.000

58.000

619-50120  
 

8,043.84931.000

501.12

931.000

LF  

8.64000

0985 2 Inch Plastic Pipe 2,964.000

90.000

619-50160  
 

32,983.203,054.000

972.00

3,054.000

LF  

10.80000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0990 2-1/2 Inch Plastic Pipe 0.000

0.000

619-50200  
 

0.000.000

0.00

0.000

LF  

11.34000

0995 3 Inch Plastic Pipe 5,519.000

0.000

619-50240  
 

65,565.725,519.000

0.00

5,519.000

LF  

11.88000

1000 4 Inch Plastic Pipe 1,342.000

0.000

619-50320  
 

21,740.401,342.000

0.00

1,342.000

LF  

16.20000

1005 *2 Inch Air and Vacuum Valve 2.000

0.000

619-71516  
 

9,666.002.000

0.00

2.000

EACH

4,833.00000

1010 *Cast Iron Valve Box 28.000

0.000

619-75000  
 

27,730.0828.000

0.00

28.000

EACH

990.36000

1015 *6 Inch Gate Valve 4.000

0.000

619-75048  
 

6,341.764.000

0.00

4.000

EACH

1,585.44000

1020 *8 Inch Gate Valve 10.000

0.000

619-75064  
 

21,988.8010.000

0.00

10.000

EACH

2,198.88000

1025 *12 Inch Butterfly Valve 3.000

0.000

619-76120  
 

8,874.363.000

0.00

3.000

EACH

2,958.12000

1025 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,218.16000

1030 *16 Inch Butterfly Valve 9.000

0.000

619-76128  
 

41,368.059.000

0.00

9.000

EACH

4,596.45000

1035 *Detour Pavement 6,392.320

0.000

621-00450  
 

444,394.096,392.320

0.00

6,392.320

SY  

69.52000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

1040 *Temporary Bridge 1.000

0.000

621-00500  
 

418,999.561.000

0.00

1.000

L S 

418,999.56000

1045 Irrigation Bubbler 0.000

0.000

623-00156  
 

0.000.000

0.00

0.000

EACH

12.96000

1050 1 Inch Backflow Preventer 0.000

0.000

623-01708  
 

0.000.000

0.00

0.000

EACH

598.32000

1055 1 Inch Automatic Control Valve 0.000

1.000

623-03108  
 

152.271.000

152.27

1.000

EACH

152.27000

1060 1 Inch Quick-Coupler Valve 0.000

6.000

623-04008  
 

855.366.000

855.36

6.000

EACH

142.56000

1065 1-1/2 Inch Gate Valve 0.000

1.000

623-05012  
 

54.001.000

54.00

1.000

EACH

54.00000

1070 Valve Box 0.000

6.000

623-06900  
 

349.926.000

349.92

6.000

EACH

58.32000

1075 8 Station Automatic Controller 0.000

1.000

623-08108  
 

3,119.041.000

3,119.04

1.000

EACH

3,119.04000

1080 *Construction Surveying 1.000

0.000

625-00000  
 

326,953.941.000

0.00

1.000

L S 

326,953.94000

1085 Construction Surveying (Hourly) 237.125

45.625

625-00001  
 

45,805.50282.750

7,391.25

282.750

HOUR

162.00000

1090 *Mobilization (without Autopay) 18158 1.000

0.000

626-00100  
 

9,685,475.731.000

0.00

1.000

L S 

9,685,475.73000
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PCN: 18158-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

1095 *Public Information Services 0.000

0.000

626-01000  
 

0.000.000

0.00

0.000

L S 

479,520.00000

1096 Added Item (Hour)/ CO-003 Public Information Services 2,645.500

40.000

900-00010  
 

536,562.902,685.500

7,992.00

2,800.000

HOUR

199.80000

1097 Added Item (Hour)/ CDOT PPIM / CO-025 481.000

0.000

900-00010  
 

83,116.80481.000

0.00

481.000

HOUR

172.80000

1100 *Epoxy Pavement Marking 0.000

19.750

627-00005  
 

3,199.5019.750

3,199.50

19.750

GAL 

162.00000

1105 *Pavement Marking Paint (Waterborne) 23.000

0.000

627-00011  
 

1,863.0023.000

0.00

23.000

GAL 

81.00000

1110 *Flagging 50,695.500

2,026.500

630-00000  
 

1,474,634.3452,722.000

56,681.21

57,700.000

HOUR

27.97000

1115 *Traffic Control Inspection 172.000

23.000

630-00007  
 

37,908.00195.000

4,471.20

195.000

DAY 

194.40000

1120 *Traffic Control Management 710.000

54.000

630-00012  
 

907,632.00764.000

64,152.00

790.000

DAY 

1,188.00000

1125 *Traffic Incident Management Plan Development 0.900

0.000

630-00040  
 

4,665.600.900

0.00

1.000

L S 

5,184.00000

1130 *Traffic Incident Management Plan Implementation 0.000

0.000

630-00041  
 

0.000.000

0.00

0.000

MON 

729.00000

1135 *Flashing Beacon (Portable) 16.200

0.000

630-80001  
 

2,624.4016.200

0.00

18.000

EACH

162.00000
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NO.
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NO.

ITEM
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

1140 *Flashing Beacon (Solar) 8.100

0.000

630-80002  
 

6,561.008.100

0.00

9.000

EACH

810.00000

1145 *Barricade (Type 3 M-A) (Temporary) 18.000

0.000

630-80335  
 

3,888.0018.000

0.00

20.000

EACH

216.00000

1150 *Construction Traffic Sign (Panel Size A) 226.800

0.000

630-80341  
 

12,247.20226.800

0.00

252.000

EACH

54.00000

1155 *Construction Traffic Sign (Panel Size B) 108.000

0.000

630-80342  
 

5,832.00108.000

0.00

120.000

EACH

54.00000

1160 *Construction Traffic Sign (Panel Size C) 36.000

0.000

630-80343  
 

1,944.0036.000

0.00

40.000

EACH

54.00000

1165 *Construction Traffic Sign (Special) 1,930.725

0.000

630-80344  
 

37,533.291,930.725

0.00

2,145.250

SF  

19.44000

1170 *Vertical Panel 13.500

0.000

630-80350  
 

729.0013.500

0.00

15.000

EACH

54.00000

1175 *Portable Message Sign Panel 7.200

0.000

630-80355  
 

7,776.007.200

0.00

8.000

EACH

1,080.00000

1180 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

6.300

0.000

630-80358  
 

1,020.606.300

0.00

7.000

EACH

162.00000

1185 *Drum Channelizing Device 247.500

0.000

630-80360  
 

13,365.00247.500

0.00

275.000

EACH

54.00000

1190 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

54.00000
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NO.
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10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

1195 Concrete Barrier (Temporary) 3,673.800

0.000

630-80370  
 

239,715.453,673.800

0.00

4,082.000

LF  

65.25000

1200 *Traffic Cone 549.000

0.000

630-80380  
 

2,964.60549.000

0.00

610.000

EACH

5.40000

1205 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

4.950

0.000

630-85006  
 

18,176.404.950

0.00

5.500

EACH

3,672.00000

1210 *Mobile Attenuator 163.000

0.000

630-85041  
 

123,228.00163.000

0.00

163.000

DAY 

756.00000

1215 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

0.000

EACH

18,304.08000

1220 F/A ANTICIPATED CMO Railing 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

1225 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

225,000.000

F A 

1.00000

1230 F/A Partnering 28,037.830

0.000

700-70011  
 

28,037.8328,037.830

0.00

28,037.830

F A 

1.00000

1235 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

14,500.000

F A 

1.00000

1240 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

61,000.000

F A 

1.00000

1245 F/A Incentive Lane Rental 250,000.000

0.000

700-70014  
 

250,000.00250,000.000

0.00

250,000.000

F A 

1.00000
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NO.
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10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

1250 F/A Fuel Cost Adjustment 1,167.940

1,274.690

700-70016  
 

2,442.632,442.630

1,274.69

2,442.630

F A 

1.00000

1255 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

1260 F/A Asphalt Cement Cost Adjustment 20,709.540

792.330

700-70019  
 

21,501.8721,501.870

792.33

21,501.870

F A 

1.00000

1265 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

1270 F/A Utilities and Maintenance of Field Facilities 28,909.130

0.000

700-70195  
 

28,909.1328,909.130

0.00

35,000.000

F A 

1.00000

1275 F/A Landscaping 1,189.520

0.000

700-70310  
 

1,189.521,189.520

0.00

1,189.520

F A 

1.00000

1280 F/A Erosion Control 962.960

0.000

700-70380  
 

962.96962.960

0.00

962.960

F A 

1.00000

1285 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

1290 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

0.000

F A 

1.00000

1292 F/A / CO-002 Uniform Traffic Control (City of Glenwood
Springs)

130,643.000

0.000

700-70035  
 

130,643.00130,643.000

0.00

130,643.000

F A 

1.00000

1293 F/A Public Information 114,903.990

1,607.580

700-70035  
 

116,511.57116,511.570

1,607.58

116,511.570

F A 

1.00000
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ITEM
NO.
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CAT NO0250 Roadway 

1294 F/A Travel Demand Management (CO-038) 24,289.420

0.000

700-70035  
 

24,289.4224,289.420

0.00

49,928.620

F A 

1.00000

2230 Water Control / CO-009 1.000

0.000

208-00400  
 

38,000.001.000

0.00

1.000

L S 

38,000.00000

2235 Monitoring Technician / CO-009 68.670

0.000

250-00050  
 

15,450.7568.670

0.00

68.670

HOUR

225.00000

2240 Material Sampling and Delivery / CO-009 8.000

2.000

250-00120  
 

9,250.0010.000

1,850.00

10.000

EACH

925.00000

2245 Added Item (Ton)/ Material Handling (Stockpile) / 
CO-009

168.840

0.000

900-00024  
 

22,793.40168.840

0.00

168.840

TON 

135.00000

2250 Added Item (Ton)/ Solid Waste Disposal / CO-009 989.260

11.390

900-00024  
 

210,136.501,000.650

2,391.90

1,000.650

TON 

210.00000

2255 F/A Contaminated Soil / CO-009 16,728.660

0.000

700-70037  
 

16,728.6616,728.660

0.00

16,728.660

F A 

1.00000

2260 F/A Snowmelt System Repairs / CO-007 MCR No. 2 1,851.980

0.000

700-70035  
 

1,851.981,851.980

0.00

1,851.980

F A 

1.00000

2265 Added Item (Each)/ Install Backflow Prevention / 
CO-007 MCR No. 3

8.000

0.000

900-00007  
 

22,600.008.000

0.00

8.000

EACH

2,825.00000

2270 F/A Pedestrian ADA Shuttle / CO-007 MCR No. 4 7,507.080

0.000

700-70035  
 

7,507.087,507.080

0.00

7,507.080

F A 

1.00000

2285 Added Item (Dollar)/ Working Time Violation Incident 
Rate

-3,450.000

0.000

900-00006  
 

-3,450.00-3,450.000

0.00

-3,450.000

DOL 

1.00000
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CAT NO0250 Roadway 

2290 Added Item (Dollar)/ Overweight Price Reduction - SS 
105.18

-2,256.000

0.000

900-00006  
 

-2,256.00-2,256.000

0.00

-2,256.000

DOL 

1.00000

2305 Added Item (Cubic Yard)/ Install North Causeway / 
CO-021

0.000

0.000

900-00004  
 

0.000.000

0.00

2,918.000

CY  

96.01000

2310 F/A Winter Protect 8th St Concrete / CO-022 MCR No. 5 3,728.210

0.000

700-70035  
 

3,728.213,728.210

0.00

3,728.210

F A 

1.00000

2365 F/A Winter Concrete Protection CO-036 CR-11 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

2370 Sawing Asphalt Mat (6 In) CO-036 CR-11 0.000

1,462.000

202-05026  
 

5,848.001,462.000

5,848.00

1,462.000

LF  

4.00000

2375 Added Item (Square Yard)/ Anti-Graffiti Coating / 
CO-037

883.000

0.000

900-00022  
 

33,845.39883.000

0.00

2,356.000

SY  

38.33000

2385 Added Item (Lump Sum)/ JV #53 Wall R Storm Drain / 
CO-042 MCR-28

1.000

0.000

900-00014  
 

8,748.001.000

0.00

1.000

L S 

8,748.00000

2400 Rem Traf Sig Head CO-044 / JV#74 13.000

0.000

202-00831  
 

1,300.0013.000

0.00

13.000

EACH

100.00000

2405 Prog Traf Sig Face CO-044 / JV#74 13.000

0.000

614-70000  
 

63,204.5713.000

0.00

13.000

EACH

4,861.89000

2410 Fence CL (Spec) (72 In) / CO-045 0.000

0.000

607-53173  
 

0.000.000

0.00

1,100.000

LF  

28.66000

2415 End Post (CL) (72 in) / CO-045 0.000

2.000

607-52905  
 

430.002.000

430.00

2.000

EACH

215.00000
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2420 Corner and Line Br Post (CL) (72 in) / CO-045 0.000

2.000

607-52910  
 

490.002.000

490.00

2.000

EACH

245.00000

2425 Fence CL (Spec) (96 In) / CO-045 222.000

0.000

607-53197  
 

10,975.68222.000

0.00

222.000

LF  

49.44000

2430 8 Ft Gate S (CL) Post & Bracing / CO-045 1.000

0.000

607-60208  
 

2,200.001.000

0.00

1.000

EACH

2,200.00000

2435 Fence CL (144 In) (Spec) / CO-045 33.000

0.000

607-53244  
 

5,884.8933.000

0.00

33.000

LF  

178.33000

2440 Mobilization (w/o Autopay) / CO-045 0.000

0.000

626-00100  
 

0.000.000

0.00

1.000

L S 

5,000.00000

2445 Added Item (Lump Sum)/ Lift Station Fence / CO-045 0.900

0.100

900-00014  
 

15,776.001.000

1,577.60

1.000

L S 

15,776.00000

2450 Added Item (Lump Sum)/ Install Turnstile / CO-045 1.000

0.000

900-00014  
 

2,000.001.000

0.00

1.000

L S 

2,000.00000

2455 Str Excav / CO-046 0.000

0.000

206-00000  
 

0.000.000

0.00

427.000

CY  

65.50000

2460 Conc S and D Pave (Reinf) / CO-046 0.000

0.000

507-00100  
 

0.000.000

0.00

144.000

CY  

810.00000

2465 Added Item (Day)/ Place Concrete at Night / CO-046 0.000

2.000

900-00005  
 

10,000.002.000

10,000.00

2.000

DAY 

5,000.00000

2470 Added Item (Cubic Yard)/ San Diego Buff / CO-046 0.000

144.000

900-00004  
 

11,520.00144.000

11,520.00

144.000

CY  

80.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

2485 Added Item (Lump Sum)/ DDA Monument Install & Wire / 
CO-048 MCR-40

0.000

1.000

900-00014  
 

11,420.001.000

11,420.00

1.000

L S 

11,420.00000

2490 Delin (Ty I) (Barrier) / CO-048-MCR-41 0.000

50.000

612-00021  
 

1,782.0050.000

1,782.00

50.000

EACH

35.64000

2495 Added Item (Cubic Yard)/ JV #87 Planter Topsoil / 
CO-048 MCR-42

0.000

48.000

900-00004  
 

11,112.0048.000

11,112.00

48.000

CY  

231.50000

2500 Ethernet Switch / CO-048 MCR-43 0.000

1.000

614-87690  
 

1,784.001.000

1,784.00

1.000

EACH

1,784.00000

2505 Added Item (Square Foot)/ JV #56 Paver Cost Increase /
CO-048 MCR-44

0.000

9,101.000

900-00021  
 

18,930.089,101.000

18,930.08

9,101.000

SF  

2.08000

2510 Mobilization (w/o Autopay) Pavement Marking / CO-050 
MCR-45

0.000

1.000

626-00100  
 

6,500.001.000

6,500.00

1.000

L S 

6,500.00000

2515 Pvmt Mkg Paint (WS) / CO-050 MCR-46 0.000

248.000

627-30105  
 

4,129.20248.000

4,129.20

248.000

SF  

16.65000

2520 Pvmt Mkg Paint (XS) / CO-050 MCR-47 0.000

1,302.000

627-30110  
 

17,342.641,302.000

17,342.64

1,302.000

SF  

13.32000

2525 Added Item (Lump Sum)/ JV #81 Landscape Restoration / 
CO-050 MCR-48

0.000

1.000

900-00014  
 

8,849.001.000

8,849.00

1.000

L S 

8,849.00000

2530 Added Item (Each)/ JV #94 Honey Locust Trees / CO-050 
MCR-49

0.000

12.000

900-00007  
 

4,843.8012.000

4,843.80

12.000

EACH

403.65000

2535 Added Item (Lump Sum)/ JV #82 Pedestrian Access / 
CO-050 MCR-50

0.000

1.000

900-00014  
 

14,319.001.000

14,319.00

1.000

L S 

14,319.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

2540 Culvert Lining (36 In) / CO-051 0.000

0.000

603-00036  
 

0.000.000

0.00

75.000

LF  

475.20000

2545 Mobilization (w/o Autopay) / CO-051 0.000

0.000

626-00100  
 

0.000.000

0.00

1.000

L S 

16,200.00000

CAT 26,345,186.12470,744.1627,699,887.13CURRENT AMT0250 $ $ $

CAT NO0251 Detour 

1295 *Removal of Tree 8.000

0.000

202-00010  
 

6,264.008.000

0.00

8.000

EACH

783.00000

1300 *Removal of Pipe 58.000

0.000

202-00035  
 

3,338.4858.000

0.00

58.000

LF  

57.56000

1305 *Removal of Sidewalk 374.150

0.000

202-00200  
 

6,405.45374.150

0.00

374.150

SY  

17.12000

1310 *Removal of Gutter 31.500

155.000

202-00202  
 

3,674.05186.500

3,053.50

186.500

LF  

19.70000

1315 *Removal of Curb and Gutter 1,130.500

0.000

202-00203  
 

9,462.291,130.500

0.00

1,130.500

LF  

8.37000

1320 *Removal of Concrete Curb Ramp 0.000

25.000

202-00206  
 

159.2525.000

159.25

25.000

SY  

6.37000

1325 *Removal of Concrete Pavement 1,831.130

0.000

202-00210  
 

27,686.691,831.130

0.00

1,831.130

SY  

15.12000

1330 *Removal of Asphalt Mat 7,510.220

100.000

202-00220  
 

85,462.777,610.220

1,123.00

7,610.220

SY  

11.23000
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1335 *Removal of Asphalt Mat (Planing) 20,130.900

0.000

202-00240  
 

54,152.1220,130.900

0.00

20,130.900

SY  

2.69000

1340 *Removal of Pavement Marking 6,985.000

0.000

202-00250  
 

20,745.456,985.000

0.00

6,985.000

SF  

2.97000

1345 *Removal of Light Standard 0.000

5.000

202-00700  
 

3,165.005.000

3,165.00

5.000

EACH

633.00000

1350 *Removal of Ground Sign 14.000

0.000

202-00810  
 

680.4014.000

0.00

14.000

EACH

48.60000

1355 Removal of Impact Attenuator 0.000

1.000

202-00895  
 

1,620.001.000

1,620.00

1.000

EACH

1,620.00000

1360 *Removal of Fence 270.000

0.000

202-01000  
 

2,376.00270.000

0.00

270.000

LF  

8.80000

1365 *Removal of Guardrail Type 3 137.000

0.000

202-01130  
 

428.81137.000

0.00

137.000

LF  

3.13000

1370 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

0.000

LF  

12.28000

1375 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

777.60000

1380 *Unclassified Excavation (Complete In Place) 13,188.000

0.000

203-00010  
 

393,002.4013,188.000

0.00

13,188.000

CY  

29.80000

1385 *Embankment Material (Complete In Place) 5,858.000

0.000

203-00060  
 

87,928.585,858.000

0.00

5,858.000

CY  

15.01000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1390 *Blading 5.000

0.000

203-01500  
 

831.605.000

0.00

5.000

HOUR

166.32000

1395 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

166.32000

1400 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

120.96000

1405 *Combination Loader 2.000

15.000

203-01594  
 

2,166.4817.000

1,911.60

17.000

HOUR

127.44000

1410 *Potholing 0.000

5.000

203-01597  
 

1,198.805.000

1,198.80

5.000

HOUR

239.76000

1415 Storm Drain Inlet Protection 113.000

0.000

208-00050  
 

20,624.76113.000

0.00

113.000

EACH

182.52000

1420 *Reset Wheel Stop 12.000

0.000

210-00007  
 

285.1212.000

0.00

12.000

EACH

23.76000

1425 *Reset Fire Hydrant 1.500

0.500

210-00050  
 

19,332.002.000

4,833.00

2.000

EACH

9,666.00000

1430 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

0.000

EACH

1,688.01000

1431 Res Ground Sign / CO-017 CR-7 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

118.80000

1435 *Reset Sign Panel 2.000

0.000

210-00815  
 

270.002.000

0.00

2.000

EACH

135.00000
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1440 *Reset Traffic Signal Pole 1.000

0.000

210-00840  
 

2,759.241.000

0.00

1.000

EACH

2,759.24000

1445 *Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

0.000

EACH

4,230.84000

1450 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

0.000

LF  

18.90000

1455 *Adjust Manhole 24.000

0.000

210-04010  
 

14,696.6424.000

0.00

24.000

EACH

612.36000

1460 *Modify Inlet 2.500

0.000

210-04020  
 

3,550.502.500

0.00

2.500

EACH

1,420.20000

1465 *Adjust Valve Box 13.000

0.000

210-04050  
 

4,914.0013.000

0.00

13.000

EACH

378.00000

1470 Seeding (Native) 0.000

0.500

212-00006  
 

518.400.500

518.40

0.500

ACRE

1,036.80000

1475 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

0.000

CF  

8.21000

1480 Deciduous Tree (3 Inch Caliper) 0.000

0.000

214-00230  
 

0.000.000

0.00

0.000

EACH

415.80000

1485 *Aggregate Base Course (Class 6) 2,230.360

0.000

304-06000  
 

76,590.562,230.360

0.00

2,230.360

TON 

34.34000

1490 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

0.000

TON 

108.87000
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1495 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

0.000.000

0.00

0.000

TON 

109.08000

1496 HMA (Gr SX) (75) (PG 64-28) 5,645.650

0.000

403-34751  
 

524,198.605,645.650

0.00

5,645.650

TON 

92.85000

1500 *Emulsified Asphalt (Slow-Setting) 2,964.000

0.000

411-10255  
 

8,002.802,964.000

0.00

2,964.000

GAL 

2.70000

1505 Concrete Pavement (8 Inch) (Special) 24.000

4.000

412-00801  
 

4,565.9628.000

652.28

28.000

SY  

163.07000

1510 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

0.000

LF  

554.89000

1515 *Riprap (9 Inch) 31.400

0.000

506-00209  
 

4,578.1231.400

0.00

31.400

CY  

145.80000

1520 *18 Inch Reinforced Concrete Pipe (Complete In Place) 71.500

0.000

603-01185  
 

7,818.5371.500

0.00

71.500

LF  

109.35000

1525 *24 Inch Reinforced Concrete Pipe (Complete In Place) 19.000

0.000

603-01245  
 

6,564.3119.000

0.00

19.000

LF  

345.49000

1530 *30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

0.000

LF  

186.84000

1535 *30 Inch Reinforced Concrete End Section 1.000

0.000

603-05030  
 

1,866.241.000

0.00

1.000

EACH

1,866.24000

1540 *Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

6,453.001.000

0.00

1.000

EACH

6,453.00000
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ITEM
NO.
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CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1545 *Inlet Special 1.000

0.000

604-19000  
 

5,594.401.000

0.00

1.000

EACH

5,594.40000

1550 *Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

7,111.801.000

0.00

1.000

EACH

7,111.80000

1555 *Guardrail Type 3 (6-3 Post Spacing) 375.000

0.000

606-00301  
 

7,635.00375.000

0.00

375.000

LF  

20.36000

1560 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

6,514.653.000

0.00

3.000

EACH

2,171.55000

1565 *Transition Type 3G 6.000

0.000

606-01370  
 

9,495.126.000

0.00

6.000

EACH

1,582.52000

1570 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

0.000

EACH

1,015.85000

1575 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

5,577.982.000

0.00

2.000

EACH

2,788.99000

1580 Concrete Sidewalk 207.660

0.000

608-00000  
 

11,967.45207.660

0.00

207.660

SY  

57.63000

1585 Concrete Curb Ramp 91.960

0.000

608-00010  
 

8,035.4691.960

0.00

91.960

SY  

87.38000

1590 Detectable Warnings 116.000

0.000

608-00015  
 

7,279.00116.000

0.00

116.000

SF  

62.75000

1595 *Bituminous Sidewalk 0.000

0.000

608-01000  
 

0.000.000

0.00

0.000

TON 

243.00000
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AMOUNT
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AMOUNT

CAT NO0251 Detour 

1600 Curb and Gutter Type 2 (Section I-B) 159.000

0.000

609-21010  
 

5,480.73159.000

0.00

159.000

LF  

34.47000

1605 Curb and Gutter Type 2 (Section II-B) 858.000

0.000

609-21020  
 

33,333.30858.000

0.00

858.000

LF  

38.85000

1610 Gutter Type 2 (6 Foot) 51.000

0.000

609-24006  
 

3,001.8651.000

0.00

51.000

LF  

58.86000

1615 Curb Type 6 (Section M) 756.000

0.000

609-60011  
 

15,853.32756.000

0.00

756.000

LF  

20.97000

1620 2 Inch Electrical Conduit (Jacked) (Install Only) 0.000

0.000

613-00202  
 

0.000.000

0.00

0.000

LF  

17.85000

1625 *3 Inch Electrical Conduit 1,083.000

0.000

613-00300  
 

14,057.341,083.000

0.00

1,083.000

LF  

12.98000

1630 *Pull Box (13"x24"x18") Deep 0.000

0.000

613-07050  
 

0.000.000

0.00

4.000

EACH

481.52000

1635 *Wiring 1.000

0.000

613-10000  
 

46,834.301.000

0.00

1.000

L S 

46,834.30000

1640 *Sign Panel (Class I) 634.250

0.000

614-00011  
 

17,809.74634.250

0.00

634.250

SF  

28.08000

1645 *Sign Panel (Class II) 18.000

0.000

614-00012  
 

680.4018.000

0.00

18.000

SF  

37.80000

1650 *Steel Sign Support (2-Inch Round)(Post and Socket) 8.000

0.000

614-01503  
 

993.608.000

0.00

8.000

EACH

124.20000
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CAT NO0251 Detour 

1655 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

1.000

0.000

614-01573  
 

248.401.000

0.00

1.000

EACH

248.40000

1660 *Pedestrian Signal Face (16) (Countdown) 9.000

0.000

614-70150  
 

4,966.659.000

0.00

9.000

EACH

551.85000

1665 *Traffic Signal Face (12-12-12) 18.000

0.000

614-70336  
 

13,731.3018.000

0.00

18.000

EACH

762.85000

1670 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

0.000

EACH

1,290.89000

1675 *Traffic Signal Controller Cabinet 1.500

0.000

614-72855  
 

41,096.521.500

0.00

1.500

EACH

27,397.68000

1680 *Pedestal Pole (3 Foot 6 Inch) 0.000

0.000

614-72858  
 

0.000.000

0.00

0.000

EACH

1,683.68000

1685 *Pedestrian Push Button 10.000

0.000

614-72860  
 

2,239.9010.000

0.00

10.000

EACH

223.99000

1690 *Span Wire Cable 232.000

0.000

614-72890  
 

4,519.36232.000

0.00

232.000

LF  

19.48000

1695 *Pedestal Pole (3 Foot 6 Inch) (Furnish Only) 0.000

0.000

614-79858  
 

0.000.000

0.00

0.000

EACH

1,097.20000

1696 Barricade (Ty 3 F-C) / CO-017 CR-7 0.000

0.000

614-80313  
 

0.000.000

0.00

0.000

EACH

931.60000

1700 *Traffic Signal Span Wire Pole (16 Inch) 4.000

0.000

614-85316  
 

50,912.924.000

0.00

4.000

EACH

12,728.23000
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1705 *Water Service 1.000

0.000

619-00002  
 

4,228.201.000

0.00

1.000

EACH

4,228.20000

1710 *Construction Surveying 1.000

0.000

625-00000  
 

326,953.941.000

0.00

1.000

L S 

326,953.94000

1715 *Epoxy Pavement Marking 370.600

0.000

627-00005  
 

60,037.20370.600

0.00

370.600

GAL 

162.00000

1720 *Pavement Marking Paint (Waterborne) 282.800

1.910

627-00011  
 

23,061.51284.710

154.71

284.710

GAL 

81.00000

1725 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

618.000

0.000

627-30405  
 

16,018.56618.000

0.00

618.000

SF  

25.92000

1730 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,237.000

0.000

627-30410  
 

18,703.441,237.000

0.00

1,237.000

SF  

15.12000

1735 *Flagging 3,002.000

0.000

630-00000  
 

83,965.943,002.000

0.00

3,002.000

HOUR

27.97000

1740 *Traffic Control Inspection 27.000

0.000

630-00007  
 

5,248.8027.000

0.00

27.000

DAY 

194.40000

1745 *Traffic Control Management 104.000

0.000

630-00012  
 

123,552.00104.000

0.00

104.000

DAY 

1,188.00000

1750 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

216.00000

1755 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

0.000

EACH

216.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

1760 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

54.00000

1765 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

0.000

EACH

54.00000

1770 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

54.00000

1775 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

19.44000

1780 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

162.00000

1785 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

54.00000

1790 *Portable Message Sign Panel (State Furnished) 0.000

0.000

630-80365  
 

0.000.000

0.00

0.000

EACH

378.00000

1795 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

65.25000

1800 *Impact Attenuator (Temporary) 630.900

17.100

630-85011  
 

17,496.00648.000

461.70

720.000

DAY 

27.00000

1805 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

0.000

EACH

18,304.08000

2350 Added Item (Hour)/ Detour Towing / CO-033 553.000

0.000

900-00010  
 

45,456.60553.000

0.00

553.000

HOUR

82.20000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0251 Detour 

2390 Added Item (Lump Sum)/ JV #59 Detour Timing / CO-042 
MCR-29

1.000

0.000

900-00014  
 

9,404.001.000

0.00

1.000

L S 

9,404.00000

CAT 2,477,434.0918,851.242,481,304.17CURRENT AMT0251 $ $ $

CAT NO0252 ROADWAY 

0190 MATERIAL ALLOWANCE 8.000

-8.000

0.000.000

-12,416.00EACH

1,552.00000

CAT 0.00-12,416.000.00CURRENT AMT0252 $ $ $

CAT NO0350 STR F-07-A 

1810 *Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

0.000

SY  

24.52000

1815 *Removal of Bridge 1.000

0.000

202-00400  
 

709,322.431.000

0.00

1.000

EACH

709,322.43000

1820 Structure Excavation 2,265.000

0.000

206-00000  
 

94,609.052,265.000

0.00

2,265.000

CY  

41.77000

1825 *Structure Backfill (Special) 0.000

88.000

206-00050  
 

6,937.0488.000

6,937.04

88.000

CY  

78.83000

1830 *Structure Backfill (Class 1) 2,316.000

0.000

206-00100  
 

150,864.242,316.000

0.00

2,316.000

CY  

65.14000

1835 Structure Backfill (Class 2) 320.000

788.000

206-00200  
 

39,533.441,108.000

28,115.84

1,108.000

CY  

35.68000

1840 *Mechanical Reinforcement of Soil 1,586.100

0.000

206-00360  
 

54,672.871,586.100

0.00

1,586.100

CY  

34.47000

1845 *Shoring (Area 1) 1.000

0.000

206-01781  
 

60,647.791.000

0.00

1.000

L S 

60,647.79000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0350 STR F-07-A 

1850 Shoring (Area 2) 1.000

0.000

206-01782  
 

228,548.801.000

0.00

1.000

L S 

228,548.80000

1855 *Shoring (Area 3) 1.000

0.000

206-01783  
 

201,988.081.000

0.00

1.000

L S 

201,988.08000

1860 *Shoring (Area 4) 1.000

0.000

206-01784  
 

52,032.871.000

0.00

1.000

L S 

52,032.87000

1865 *Shoring (Area 5) 1.000

0.000

206-01785  
 

25,223.891.000

0.00

1.000

L S 

25,223.89000

1870 Water Control 0.750

0.000

208-00400  
 

977,271.010.750

0.00

1.000

L S 

1,303,028.01000

1875 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

0.000

TON 

108.87000

1880 Geotextile (Erosion Control) (Class 1) 808.000

0.000

420-00102  
 

5,429.76808.000

0.00

808.000

SY  

6.72000

1885 *Drilled Caisson (60 Inch) 120.000

0.000

503-00060  
 

196,782.00120.000

0.00

120.000

LF  

1,639.85000

1890 *Drilled Caisson (78 Inch) 710.000

0.000

503-00078  
 

2,414,518.30710.000

0.00

710.000

LF  

3,400.73000

1895 *Caisson Load Test 1.000

0.000

503-00300  
 

156,600.001.000

0.00

1.000

EACH

156,600.00000

1900 *Wire Mesh Facing 2,649.000

0.000

504-05000  
 

23,390.672,649.000

0.00

2,649.000

SF  

8.83000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0350 STR F-07-A 

1905 Riprap (24 Inch) 1,238.000

0.000

506-00224  
 

189,475.901,238.000

0.00

1,238.000

CY  

153.05000

1910 Concrete Block Revetment 0.000

0.000

506-01100  
 

0.000.000

0.00

0.000

SY  

1,363.64000

1911 Riprap (30 In) (Special) / CO-004 834.000

0.000

506-00230  
 

69,747.42834.000

0.00

834.000

CY  

83.63000

1915 *Structural Steel 2,256,130.000

0.000

509-00000  
 

483,578.902,256,130.000

0.00

2,256,130.000

LB  

0.21434

1920 Bearing Device (Type I) 6.000

0.000

512-00101  
 

20,712.006.000

0.00

6.000

EACH

3,452.00000

1925 Bearing Device (Type II) 6.000

0.000

512-00102  
 

17,124.726.000

0.00

6.000

EACH

2,854.12000

1930 Bearing Device (Type III) 21.000

0.000

512-00103  
 

152,511.8721.000

0.00

21.000

EACH

7,262.47000

1935 Bridge Drain (Special) 2.000

0.000

513-00690  
 

64,110.522.000

0.00

2.000

EACH

32,055.26000

1937 Ped Railing (24 In) / CO-018 / F-07-V 93.000

0.000

514-00024  
 

30,690.0093.000

0.00

93.000

LF  

330.00000

1938 Ped Railing (48 In) / CO-018 / F-07-V 50.000

0.000

514-00048  
 

17,500.0050.000

0.00

50.000

LF  

350.00000

1939 Ped Railing (85 Inch) / CO-018 / F-07-V 180.000

0.000

514-00085  
 

92,700.00180.000

0.00

180.000

LF  

515.00000
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0350 STR F-07-A 

1940 *Concrete Sealer 7,639.000

3,470.000

515-00400  
 

161,969.2211,109.000

50,592.60

11,109.000

SY  

14.58000

1945 Bridge Expansion Device (0-4 Inch) 123.500

1.500

518-01004  
 

40,181.25125.000

482.18

125.000

LF  

321.45000

1950 Bridge Expansion Device (0-9 Inch) 54.500

0.500

518-01009  
 

104,364.7055.000

948.77

55.000

LF  

1,897.54000

1950 MATERIAL ALLOWANCE 0.500

-0.500

0.000.000

-640.00LF  

1,280.00000

1955 Polyester Concrete End Dam 0.000

0.000

518-02030  
 

0.000.000

0.00

0.000

CF  

181.48000

1960 *Concrete Class D (Bridge) 3,953.000

0.000

601-03040  
 

3,910,940.083,953.000

0.00

3,953.000

CY  

989.36000

1965 *Masonry Veneer (Brick) 1,038.080

0.000

601-40002  
 

42,426.331,038.080

0.00

1,038.080

SF  

40.87000

1970 *Cut Stone Veneer 10,150.290

0.000

601-40005  
 

567,198.2110,150.290

0.00

10,150.290

SF  

55.88000

1975 *Structural Concrete Stain 255.000

100.000

601-40400  
 

5,804.25355.000

1,635.00

355.000

SY  

16.35000

1980 *Reinforcing Steel 215,381.000

0.000

602-00000  
 

200,648.94215,381.000

0.00

215,381.000

LB  

0.93160

1985 *Reinforcing Steel (Epoxy Coated) 764,953.000

0.000

602-00020  
 

806,642.94764,953.000

0.00

764,953.000

LB  

1.05450
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REF
NO.
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NO.
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DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0350 STR F-07-A 

1990 *Inlet Special 2.000

0.000

604-19000  
 

11,188.802.000

0.00

2.000

EACH

5,594.40000

1995 *Bridge Rail Type 7 (Special) 2,222.600

0.000

606-10705  
 

462,211.902,222.600

0.00

2,222.600

LF  

207.96000

2000 *1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

0.000

LF  

4.87000

2005 *3/4 Inch Electrical Conduit 732.000

0.000

613-00075  
 

2,379.00732.000

0.00

732.000

LF  

3.25000

2010 *1 Inch Electrical Conduit 500.500

0.000

613-00100  
 

3,248.25500.500

0.00

500.500

LF  

6.49000

2015 2 Inch Electrical Conduit (Jacked) 7,100.000

0.000

613-00201  
 

126,735.007,100.000

0.00

7,100.000

LF  

17.85000

2020 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

0.000

LF  

12.98000

2300 Added Item (Lump Sum)/ CSL Grouting F-07-V / JV #9 / 
CO-016

1.000

0.000

900-00014  
 

30,200.001.000

0.00

1.000

L S 

30,200.00000

2330 Place Thin Bond Overlay (Poly Conc) / CO-024 0.000

0.000

519-03035  
 

0.000.000

0.00

6,253.000

SY  

41.77000

2335 Furnish Thin Bond Overlay (Poly Conc) / CO-024 0.000

0.000

519-03055  
 

0.000.000

0.00

4,663.140

CF  

107.00000

2340 Mobilization (w/o Autopay) / CO-024 0.000

0.000

626-00100  
 

0.000.000

0.00

1.000

L S 

97,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0350 STR F-07-A 

2345 Rem Conc Pvmt (Planing) (Spec) / CO-024 0.000

406.000

202-00217  
 

27,811.00406.000

27,811.00

406.000

SY  

68.50000

2380 Added Item (Lump Sum)/ JV #44 Stud Relocation / CO-042
MCR-30

1.000

0.000

900-00014  
 

3,863.001.000

0.00

1.000

L S 

3,863.00000

2395 Added Item (Lump Sum)/ Bird Exclusion F-07-V / CO-042 
MCR-31

0.000

1.000

900-00014  
 

4,372.001.000

4,372.00

1.000

L S 

4,372.00000

2480 Added Item (Lump Sum)/ JV #20 Abut 1 WW Forms / CO-048
MCR-39

0.000

1.000

900-00014  
 

11,400.001.000

11,400.00

1.000

L S 

11,400.00000

CAT 13,060,108.44131,654.4314,243,009.23CURRENT AMT0350 $ $ $

CAT NO0351 7th St Bridge 

2025 *Removal of Asphalt Mat (Planing) (Special) 575.000

0.000

202-00246  
 

19,808.75575.000

0.00

575.000

SY  

34.45000

2030 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

0.000

LF  

312.03000

2031 Rem Bridge Railing (Spec) / CO-002 16.000

0.000

202-00426  
 

17,387.2016.000

0.00

16.000

LF  

1,086.70000

2035 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

169.63000

2040 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

0.000

SY  

28.02000

2045 Geotextile (Crack Reduction) (High Density) 750.000

0.000

420-00510  
 

5,400.00750.000

0.00

750.000

SY  

7.20000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 48

PCN: 18158-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0351 7th St Bridge 

2050 *Waterproofing (Membrane) 575.000

0.000

515-00120  
 

13,041.00575.000

0.00

575.000

SY  

22.68000

2055 *Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

0.000

SY  

34.02000

2060 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

0.000

CY  

5,234.17000

2065 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.05450

2070 Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

0.000.000

0.00

0.000

LF  

1,215.83000

2071 Brdg Rail (Spec) / CO-002 16.000

0.000

606-10200  
 

24,769.4416.000

0.00

16.000

LF  

1,548.09000

CAT 80,406.390.0080,406.39CURRENT AMT0351 $ $ $

CAT NO0352 Walls/Pedestrian Underpass 

2075 Structure Excavation 4,836.600

521.400

206-00000  
 

223,803.665,358.000

21,778.88

5,358.000

CY  

41.77000

2080 *Structure Backfill (Class 1) 3,418.540

359.460

206-00100  
 

246,098.923,778.000

23,415.22

3,778.000

CY  

65.14000

2085 *Mechanical Reinforcement of Soil 805.000

0.000

206-00360  
 

27,748.35805.000

0.00

805.000

CY  

34.47000

2090 *Shoring (Area 10) 0.500

0.000

206-01790  
 

7,941.240.500

0.00

0.500

L S 

15,882.48000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0352 Walls/Pedestrian Underpass 

2095 *Shoring (Area 11) 1.000

0.000

206-01791  
 

146,507.451.000

0.00

1.000

L S 

146,507.45000

2100 *Shoring (Area 12) 1.000

0.000

206-01792  
 

31,447.001.000

0.00

1.000

L S 

31,447.00000

2105 *Shoring (Area 13) 1.000

0.000

206-01793  
 

34,982.021.000

0.00

1.000

L S 

34,982.02000

2110 End Plate 0.000

0.000

502-00400  
 

0.000.000

0.00

0.000

EACH

189.06000

2115 *Steel Piling (HP 12x74) 338.000

0.000

502-11274  
 

94,089.06338.000

0.00

338.000

LF  

278.37000

2120 *Steel Piling (HP 14x89) 1,594.340

0.000

502-11489  
 

449,763.311,594.340

0.00

1,594.340

LF  

282.10000

2125 *Wire Mesh Facing 1,560.000

0.000

504-05000  
 

13,774.801,560.000

0.00

1,560.000

SF  

8.83000

2130 *Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

0.000

CY  

149.04000

2131 Ped Railing (24 In) / CO-018 / Walls 801.000

30.000

514-00024  
 

274,230.00831.000

9,900.00

831.000

LF  

330.00000

2132 Ped Railing (48 In) / CO-018 / Walls 570.500

30.000

514-00048  
 

210,175.00600.500

10,500.00

600.500

LF  

350.00000

2135 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

0.000

SY  

14.58000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0352 Walls/Pedestrian Underpass 

2140 Waterstop 830.500

0.000

518-00100  
 

13,420.88830.500

0.00

830.500

LF  

16.16000

2145 *Concrete Class D 562.900

49.100

601-03000  
 

446,674.32612.000

35,836.13

612.000

CY  

729.86000

2150 *Concrete Class D (Wall) 1,217.600

69.400

601-03050  
 

985,816.261,287.000

53,159.01

1,287.000

CY  

765.98000

2155 *Masonry Veneer (Brick) 897.570

0.000

601-40002  
 

36,683.69897.570

0.00

897.570

SF  

40.87000

2160 *Cut Stone Veneer (Ashler) 9,975.475

0.000

601-40007  
 

601,820.419,975.475

0.00

9,975.475

SF  

60.33000

2160 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00SF  

2.25000

2165 *Structural Concrete Stain 354.000

0.000

601-40400  
 

5,787.90354.000

0.00

354.000

SY  

16.35000

2170 *Reinforcing Steel 275,622.500

222.500

602-00000  
 

256,977.20275,845.000

207.28

275,845.000

LB  

0.93160

2175 *Reinforcing Steel (Epoxy Coated) 15,962.000

10,557.000

602-00020  
 

27,964.2926,519.000

11,132.36

26,519.000

LB  

1.05450

2180 *Geocomposite Drain with Pipe 974.850

0.000

605-83002  
 

21,475.95974.850

0.00

974.850

SY  

22.03000

2185 *8 Inch Pipe Underdrain 10.000

0.000

605-83580  
 

540.0010.000

0.00

10.000

LF  

54.00000
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PCN: 18158-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0352 Walls/Pedestrian Underpass 

2190 *Bridge Rail Type 7 (Special) 883.119

0.000

606-10705  
 

183,653.43883.119

0.00

883.119

LF  

207.96000

2195 Gutter Type 2 (2 Foot) 194.000

0.000

609-24002  
 

4,535.72194.000

0.00

194.000

LF  

23.38000

2200 *3/4 Inch Electrical Conduit (Plastic) 465.000

0.000

613-01075  
 

1,511.25465.000

0.00

465.000

LF  

3.25000

2205 *1 Inch Electrical Conduit (Plastic) 354.000

0.000

613-01100  
 

1,341.66354.000

0.00

354.000

LF  

3.79000

2210 *2 Inch Electrical Conduit (Plastic) 1,502.000

0.000

613-01200  
 

16,251.641,502.000

0.00

1,502.000

LF  

10.82000

2215 *3 Inch Electrical Conduit (Plastic) 217.500

0.000

613-01300  
 

1,529.03217.500

0.00

217.500

LF  

7.03000

2295 Added Item (Lump Sum)/ Ped Tunnel Butyl Rubber / JV 
#17/ CO-017 CR-7

0.000

1.000

900-00014  
 

4,952.151.000

4,952.15

1.000

L S 

4,952.15000

2315 Added Item (Foot)/ JV #21 Slipform Barrier Wall I / 
CO-022 MCR No. 6

0.000

0.000

900-00012  
 

0.000.000

0.00

0.000

LF  

147.00000

2320 Retaining Wall (Boulder) CO-019 CR-8 965.000

0.000

504-03411  
 

63,207.50965.000

0.00

965.000

SF  

65.50000

2325 Facing (Special) CO-019 CR-8 887.000

0.000

504-04440  
 

38,948.17887.000

0.00

887.000

SF  

43.91000

2360 Added Item (Foot)/ Wall Hb Barrier Mod / CO-029 CR-10 0.000

93.000

900-00012  
 

19,493.7393.000

19,493.73

93.000

LF  

209.61000
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PCN: 18158-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-094                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0352 Walls/Pedestrian Underpass 

2475 Added Item (Lump Sum)/ JV #68 Wall F Drains / CO-048 
MCR-38

0.000

1.000

900-00014  
 

4,456.001.000

4,456.00

1.000

L S 

4,456.00000

CAT 4,497,601.99194,830.764,497,601.99CURRENT AMT0352 $ $ $

CAT NO0450 Construction Engineering 

2220 Field Office (Special) 0.800

0.200

620-00005  
 

202,487.091.000

40,497.42

1.000

EACH

202,487.09000

2225 Sanitary Facility 2.000

0.000

620-00020  
 

17,593.202.000

0.00

2.000

EACH

8,796.60000

CAT 220,080.2940,497.42220,080.29CURRENT AMT0450 $ $ $

$46,680,817.32738,626.01$49,222,289.20$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/20/2018

ESTIMATE SUMMARY 10:15:42

CONTID: C18158-COMBO   ESTIMATE NO: 0029 PROG 2005

PCN: 20588-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 GRAND AVENUE BRIDGE (F-0 PERCENT TIME:

PROJECT NO: NHPP0063-050                  

US 6 WEST GLENWOOD

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Granite and RLW Joint Venture PAY PERIOD ENDING

585 West Beach Street DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Watsonville CA 95076     (831)724-1011 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,381,808.14 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 63,377,492.21 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 922.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.31

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.28%

10,000.00

0.00

0.00

922.46

$

$

$

$

540.00

1,371,268.14

1,371,808.14

0.00

1,371,808.14

-22,218.91

0.00

1,349,589.23

0.00

AMOUNT DUE 1,349,589.23 922.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 922.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

894.0 TIME ALLOW: 7/30/2018 ??:??:??

ORIG TIME ALLOW: 6/30/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/05/2016

01/05/2016

06/16/2018

12/01/2015

12/17/2015

01/05/2016

01/05/2016
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PCN: 21116-BID    ESTIMATE RUN

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 Roadway 

0575 MATERIAL ALLOWANCE 68.000

-68.000

0.000.000

-105,536.00EACH

1,552.00000

CAT 0.00-105,536.000.00CURRENT AMT0200 $ $ $

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 161.800

0.000

202-00200  
 

2,770.02161.800

0.00

161.800

SY  

17.12000

0010 Removal of Curb and Gutter 284.400

0.000

202-00203  
 

2,380.43284.400

0.00

284.400

LF  

8.37000

0015 Removal of Concrete Curb Ramp 117.700

0.000

202-00206  
 

749.75117.700

0.00

117.700

SY  

6.37000

0020 Removal of Concrete Pavement 687.640

0.000

202-00210  
 

10,397.12687.640

0.00

687.640

SY  

15.12000

0025 Removal of Asphalt Mat 1,666.330

0.000

202-00220  
 

18,712.891,666.330

0.00

1,666.330

SY  

11.23000

0030 *Removal of Asphalt Mat (Planing) 21,548.000

0.000

202-00240  
 

57,964.1221,548.000

0.00

21,548.000

SY  

2.69000

0035 *Removal of End Anchorage 2.000

0.000

202-01300  
 

421.202.000

0.00

2.000

EACH

210.60000

0040 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

0.000

EACH

389.88000

0045 Sawing Asphalt Material (10 Inch) 168.000

0.000

202-05030  
 

325.92168.000

0.00

168.000

LF  

1.94000
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PCN: 20588-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP0063-050                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 Combination Loader 12.000

0.000

203-01594  
 

1,529.2812.000

0.00

12.000

HOUR

127.44000

0055 *Potholing 10.000

0.000

203-01597  
 

2,397.6010.000

0.00

10.000

HOUR

239.76000

0060 Laborer 38.500

0.000

203-02330  
 

1,340.9638.500

0.00

38.500

HOUR

34.83000

0065 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

80.46000

0070 Erosion Log (12 Inch) 125.000

0.000

208-00002  
 

470.00125.000

0.00

125.000

LF  

3.76000

0075 Concrete Washout Structure 1.000

0.000

208-00045  
 

10,265.641.000

0.00

1.000

EACH

10,265.64000

0080 Storm Drain Inlet Protection (Type 1) 340.000

0.000

208-00051  
 

1,468.80340.000

0.00

340.000

LF  

4.32000

0085 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

148.324.000

0.00

4.000

HOUR

37.08000

0090 Removal and Disposal of Sediment (Equipment) 4.000

0.000

208-00105  
 

379.524.000

0.00

4.000

HOUR

94.88000

0095 Sweeping (Sediment Removal) 20588 108.000

0.000

208-00106  
 

16,912.80108.000

0.00

108.000

HOUR

156.60000

0100 Erosion Control Supervisor 134.000

0.000

208-00205  
 

10,854.00134.000

0.00

134.000

HOUR

81.00000
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PCN: 20588-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP0063-050                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Reset Guardrail Type 3 20588 0.000

0.000

210-01130  
 

0.000.000

0.00

0.000

LF  

10.10000

0110 Adjust Manhole 20588 13.000

0.000

210-04010  
 

7,960.6813.000

0.00

13.000

EACH

612.36000

0115 Adjust Valve Box 25.000

0.000

210-04050  
 

9,450.0025.000

0.00

25.000

EACH

378.00000

0120 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,036.80000

0125 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

2,018.52000

0130 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

2.21000

0135 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

34.34000

0140 Aggregate Base Course (Class 7) 1,005.740

0.000

304-07000  
 

35,623.311,005.740

0.00

1,005.740

TON 

35.42000

0145 *Hot Mix Asphalt (Patching) (Asphalt) 20588 102.640

0.000

403-00720  
 

22,170.24102.640

0.00

102.640

TON 

216.00000

0150 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 6,202.170

0.000

403-34751  
 

589,454.246,202.170

0.00

6,202.170

TON 

95.04000

0155 *Emulsified Asphalt (Slow-Setting) 2,056.000

0.000

411-10255  
 

5,551.202,056.000

0.00

2,056.000

GAL 

2.70000
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PCN: 20588-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP0063-050                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Concrete Pavement (8 Inch) 20588 100.800

0.000

412-00800  
 

11,320.85100.800

0.00

100.800

SY  

112.31000

0165 Concrete Pavement (8 Inch) (Special) 20588 149.000

0.000

412-00801  
 

20,120.96149.000

0.00

149.000

SY  

135.04000

0170 *Guardrail Type 3 (6-3 Post Spacing) 20588 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

23.98000

0175 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

0.000.000

0.00

0.000

LF  

36.94000

0180 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

0.000

EACH

5,081.40000

0185 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

0.000

EACH

2,111.40000

0190 *End Anchorage (Flared) 20588 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

1,728.00000

0195 Fence (Plastic) 100.000

0.000

607-11525  
 

448.00100.000

0.00

100.000

LF  

4.48000

0200 Concrete Sidewalk (6 Inch) 20588 33.000

0.000

608-00006  
 

4,036.2333.000

0.00

33.000

SY  

122.31000

0205 Concrete Curb Ramp 20588 258.000

0.000

608-00010  
 

63,168.72258.000

0.00

258.000

SY  

244.84000

0210 Curb and Gutter Type 2 (Section II-B) 20588 265.000

0.000

609-21020  
 

12,924.05265.000

0.00

265.000

LF  

48.77000
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PCN: 20588-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP0063-050                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Construction Surveying (Hourly) 102.875

0.000

625-00001  
 

16,665.75102.875

0.00

102.875

HOUR

162.00000

0220 *Mobilization 20588 0.000

0.000

626-00000  
 

0.000.000

0.00

0.000

L S 

136,862.12000

0221 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

136,862.121.000

0.00

1.000

L S 

136,862.12000

0225 Public Information Services 20588 0.000

0.000

626-01000  
 

0.000.000

0.00

0.000

L S 

0.01000

0230 *Epoxy Pavement Marking 158.000

0.000

627-00005  
 

25,596.00158.000

0.00

158.000

GAL 

162.00000

0235 *Pavement Marking Paint (Waterborne) 482.500

0.000

627-00011  
 

39,082.50482.500

0.00

482.500

GAL 

81.00000

0240 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

789.000

0.000

627-30407  
 

20,450.88789.000

0.00

789.000

SF  

25.92000

0245 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

0.000

SF  

15.12000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0255 F/A Asphalt Pavement Incentive 21,742.730

0.000

700-70012  
 

21,742.7321,742.730

0.00

21,742.730

F A 

1.00000

0260 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20588-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP0063-050                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0275 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0280 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 Gdrail Ty 3 (6-3) MGS 5,888.000

0.000

606-00301  
 

133,245.445,888.000

0.00

5,888.000

LF  

22.63000

0305 Rem Gdrail Ty 3 20588 5,475.000

0.000

202-01130  
 

17,136.755,475.000

0.00

5,475.000

LF  

3.13000

0310 End Anchor (Flared) MGS 3.000

0.000

606-02005  
 

7,462.923.000

0.00

3.000

EACH

2,487.64000

0315 Gdrail Ty 3 (D) (6-3) MGS 300.000

0.000

606-00350  
 

11,082.00300.000

0.00

300.000

LF  

36.94000

0320 Median Terminal MGS 2.000

0.000

606-01460  
 

10,162.802.000

0.00

2.000

EACH

5,081.40000
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PCN: 20588-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP0063-050                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 End Anchor (Nonflared) MGS 1.000

0.000

606-02003  
 

2,111.401.000

0.00

1.000

EACH

2,111.40000

0330 Survey Monument (Ty 1) CO-034 MCR No. 17 23.000

0.000

629-01001  
 

2,484.0023.000

0.00

23.000

EACH

108.00000

0335 Survey Monument (Ty 5) CO-034 MCR No. 18 39.000

0.000

629-01005  
 

3,198.0039.000

0.00

39.000

EACH

82.00000

0340 Survey Monument (Ty 6) CO-034 MCR No. 19 14.000

0.000

629-01006  
 

2,268.0014.000

0.00

14.000

EACH

162.00000

0345 Locate Monuments CO-034 MCR No. 20 0.000

0.000

629-01110  
 

0.000.000

0.00

0.000

HOUR

108.00000

CAT 1,371,268.140.001,381,268.14CURRENT AMT0200 $ $ $

CAT NO0250 Roadway 

0490 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

17.84000

0495 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

33.32000

0515 MATERIAL ALLOWANCE 8.000

-8.000

0.000.000

-308.56LF  

38.57000

0585 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

2,954.70000

0640 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,708.15000
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PCN: 18158-BID    ESTIMATE RUN

PROJECT: FBR 0821-094                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0250 Roadway 

0645 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,366.95000

0830 MATERIAL ALLOWANCE 106.000

-106.000

0.000.000

-164,512.00EACH

1,552.00000

0950 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

37.05000

0955 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

61.40000

0960 MATERIAL ALLOWANCE 10.500

-10.500

0.000.000

-773.64LF  

73.68000

0965 MATERIAL ALLOWANCE 11.000

-11.000

0.000.000

-688.71LF  

62.61000

0970 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

121.60000

1025 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,218.16000

CAT 0.00-166,282.910.00CURRENT AMT0250 $ $ $

CAT NO0252 ROADWAY 

0190 MATERIAL ALLOWANCE 8.000

-8.000

0.000.000

-12,416.00EACH

1,552.00000

CAT 0.00-12,416.000.00CURRENT AMT0252 $ $ $



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 18158-BID    ESTIMATE RUN

PROJECT: FBR 0821-094                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0350 STR F-07-A 

1950 MATERIAL ALLOWANCE 0.500

-0.500

0.000.000

-640.00LF  

1,280.00000

CAT 0.00-640.000.00CURRENT AMT0350 $ $ $

CAT NO0352 Walls/Pedestrian Underpass 

2160 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00SF  

2.25000

CAT 0.000.000.00CURRENT AMT0352 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 Sanitary Facility 20588 1.000

0.000

620-00020  
 

540.001.000

0.00

1.000

EACH

540.00000

CAT 540.000.00540.00CURRENT AMT0400 $ $ $

$ 1,371,808.14-284,874.91$1,381,808.14$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/20/2018

ESTIMATE SUMMARY 10:15:42

CONTID: C18158-COMBO   ESTIMATE NO: 0029 PROG 2005

PCN: 21116-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 GRAND AVENUE BRIDGE (F-0 PERCENT TIME:

PROJECT NO: NHPP 0821-104                 

SH 82 GRAND AVE BRIDGE SAFETY

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Granite and RLW Joint Venture PAY PERIOD ENDING

585 West Beach Street DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Watsonville CA 95076     (831)724-1011 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,943,355.49 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 63,377,492.21 NON-PARTICIPATING 431,799.40

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-105,536.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,073.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.31

FIXED COMPLETION DATE

FIXED COMPLETION DATE

97.18%

195,659.91

431,799.40

326,263.40

322,189.94

$

$

$

$

0.00

6,747,695.58

6,747,695.58

0.00

6,747,695.58

-96,779.29

0.00

6,650,916.29

0.00

AMOUNT DUE 6,650,916.29 322,189.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 322,189.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

894.0 TIME ALLOW: 7/30/2018 ??:??:??

ORIG TIME ALLOW: 6/30/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/05/2016

01/05/2016

06/16/2018

12/01/2015

12/17/2015

01/05/2016

01/05/2016



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

15,498.001.000

0.00

1.000

L S 

15,498.00000

0010 Removal of Structure 1.000

0.000

202-00001  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

0015 Removal of Structure (Special) 0.000

0.000

202-00002  
 

0.000.000

0.00

0.000

EACH

422.67000

0020 *Removal of Inlet 5.000

0.000

202-00019  
 

5,940.005.000

0.00

5.000

EACH

1,188.00000

0025 *Removal of Manhole 3.000

0.000

202-00021  
 

4,050.003.000

0.00

3.000

EACH

1,350.00000

0030 *Removal of Pipe 320.000

0.000

202-00035  
 

18,419.20320.000

0.00

320.000

LF  

57.56000

0035 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

0.000

EACH

983.88000

0040 Removal of Guard Post 0.000

0.000

202-00080  
 

0.000.000

0.00

0.000

EACH

274.44000

0045 Removal of Wall 308.000

0.000

202-00155  
 

16,616.60308.000

0.00

308.000

LF  

53.95000

0050 *Removal of Concrete Median Cover Material 5.440

0.000

202-00190  
 

129.255.440

0.00

5.440

SY  

23.76000

0055 *Removal of Sidewalk 822.020

0.000

202-00200  
 

14,072.98822.020

0.00

822.020

SY  

17.12000
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PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 *Removal of Gutter 131.000

0.000

202-00202  
 

2,580.70131.000

0.00

131.000

LF  

19.70000

0065 *Removal of Curb and Gutter 4,933.000

0.000

202-00203  
 

41,289.214,933.000

0.00

4,933.000

LF  

8.37000

0070 *Removal of Brick Pavers 271.750

0.000

202-00207  
 

4,519.20271.750

0.00

271.750

SY  

16.63000

0075 *Removal of Light Standard 0.000

8.000

202-00700  
 

5,064.008.000

5,064.00

8.000

EACH

633.00000

0080 *Removal of Ground Sign 5.000

1.000

202-00810  
 

291.606.000

48.60

6.000

EACH

48.60000

0085 Removal of Sign (Special) 3.000

-1.000

202-00815  
 

22,438.522.000

-11,219.26

2.000

EACH

11,219.26000

0090 *Removal of Sign Panel 43.000

0.000

202-00821  
 

2,879.2843.000

0.00

43.000

EACH

66.96000

0095 *Removal of Pull Box 14.000

0.000

202-00827  
 

2,726.7814.000

0.00

14.000

EACH

194.77000

0100 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

7,187.021.000

0.00

1.000

L S 

7,187.02000

0105 *Removal of Traffic Signal Pole 6.000

0.000

202-00840  
 

4,869.246.000

0.00

6.000

EACH

811.54000

0110 *Removal of Fence 1,265.000

0.000

202-01000  
 

11,132.001,265.000

0.00

1,265.000

LF  

8.80000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0115 *Removal of Guardrail Type 3 1,761.000

112.000

202-01130  
 

5,862.491,873.000

350.56

1,873.000

LF  

3.13000

0120 Removal of Guardrail Type 7 431.000

0.000

202-01170  
 

5,292.68431.000

0.00

431.000

LF  

12.28000

0125 *Plug Culvert 4.000

0.000

202-04001  
 

1,373.764.000

0.00

4.000

EACH

343.44000

0130 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

0.000

EACH

389.88000

0135 *Muck Excavation 110.710

0.000

203-00100  
 

5,129.19110.710

0.00

110.710

CY  

46.33000

0140 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

239.76000

0145 *Topsoil 646.160

708.580

207-00205  
 

109,002.381,354.740

57,012.35

1,354.740

CY  

80.46000

0150 *Reset Fire Hydrant 3.000

0.000

210-00050  
 

28,998.003.000

0.00

3.000

EACH

9,666.00000

0155 Reset Pipe Handrailing 157.000

0.000

210-00427  
 

5,934.60157.000

0.00

157.000

LF  

37.80000

0156 Reset MVRD CO-019 CR-8 0.000

0.000

210-00476  
 

0.000.000

0.00

0.000

EACH

1,162.43000

0160 *Reset Light Standard 11.000

5.000

210-00750  
 

27,008.1616.000

8,440.05

16.000

EACH

1,688.01000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0165 Reset Ground Sign WAYFINDING SIGN:  ST-A1 - VEHICULAR 
DIRE

0.000

3.000

210-00810  
 

810.003.000

810.00

3.000

EACH

270.00000

0170 *Reset Ground Sign 3.000

8.000

210-00810  
 

1,306.8011.000

950.40

11.000

EACH

118.80000

0175 *Reset Ground Sign 3.000

3.000

210-00810  
 

712.806.000

356.40

6.000

EACH

118.80000

0180 *Reset Sign Panel REPLACE MESSAGES  WAYFINDING SIGN: 
ST-A1

0.000

3.000

210-00815  
 

2,138.403.000

2,138.40

3.000

EACH

712.80000

0185 *Reset Traffic Signal Pole 6.000

0.000

210-00840  
 

16,555.446.000

0.00

6.000

EACH

2,759.24000

0186 Res Traf Sig Cntrlr CO-019 CR-8 0.000

2.000

210-00845  
 

5,230.002.000

5,230.00

2.000

EACH

2,615.00000

0190 *Reset Traffic Signal Controller and Cabinet 2.000

0.000

210-00848  
 

8,461.682.000

0.00

2.000

EACH

4,230.84000

0195 *Reset Pedestal Pole 1.000

0.000

210-00858  
 

773.671.000

0.00

1.000

EACH

773.67000

0200 *Reset End Anchorage 1.000

0.000

210-01200  
 

1,215.321.000

0.00

1.000

EACH

1,215.32000

0205 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

0.000

EACH

612.36000

0210 *Modify Manhole 1.000

0.000

210-04015  
 

311.041.000

0.00

1.000

EACH

311.04000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0215 *Modify Inlet 1.000

0.000

210-04020  
 

1,420.201.000

0.00

1.000

EACH

1,420.20000

0220 *Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

0.000

EACH

378.00000

0225 *Seeding (Native) 0.000

1.100

212-00006  
 

1,140.481.100

1,140.48

1.100

ACRE

1,036.80000

0230 *Seeding (Riparian) 0.000

1.300

212-00022  
 

2,091.961.300

2,091.96

1.300

ACRE

1,609.20000

0235 *Soil Conditioning 0.000

2.400

212-00032  
 

4,844.452.400

4,844.45

2.400

ACRE

2,018.52000

0240 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

937.44000

0245 Mulching (Decorative) 0.000

413.000

213-00005  
 

4,014.36413.000

4,014.36

413.000

CF  

9.72000

0250 Mulching (Wood Chip) 0.000

2,184.000

213-00008  
 

17,930.642,184.000

17,930.64

2,184.000

CF  

8.21000

0255 *Spray-on Mulch Blanket 0.000

2.600

213-00012  
 

7,722.002.600

7,722.00

2.600

ACRE

2,970.00000

0260 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

2.70000

0265 Metal Landscape Border (3/16 X 5-1/2 Inch) 0.000

0.000

213-00462  
 

0.000.000

0.00

0.000

LF  

5.40000
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PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0270 *Landscape Boulder 67.000

0.000

213-00700  
 

28,944.0067.000

0.00

67.000

EACH

432.00000

0275 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

15,660.00000

0280 *Deciduous Tree (Tubeling) 0.000

35.000

214-00201  
 

336.3535.000

336.35

35.000

EACH

9.61000

0285 *Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

0.000

EACH

351.00000

0290 *Deciduous Shrub (Tubeling) 0.000

40.000

214-00301  
 

4,274.8040.000

4,274.80

40.000

EACH

106.87000

0295 *Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

0.000

214-00508  
 

0.000.000

0.00

0.000

EACH

864.00000

0300 *Brush Layer Cutting 0.000

775.000

214-01010  
 

2,511.00775.000

2,511.00

775.000

EACH

3.24000

0305 *Aggregate Base Course (Class 6) 2,233.680

109.350

304-06000  
 

80,459.652,343.030

3,755.08

2,343.030

TON 

34.34000

0310 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 339.320

0.000

403-34721  
 

36,941.77339.320

0.00

339.320

TON 

108.87000

0311 HMA (Gr SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

0.000

TON 

95.04000

0315 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 413.540

0.000

403-34771  
 

45,108.94413.540

0.00

413.540

TON 

109.08000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0320 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 922.170

0.000

403-34871  
 

115,529.46922.170

0.00

922.170

TON 

125.28000

0325 Geotextile (Weed Barrier) 0.000

144.000

420-00200  
 

506.88144.000

506.88

144.000

SY  

3.52000

0330 End Plate 0.000

0.000

502-00400  
 

0.000.000

0.00

0.000

EACH

189.06000

0335 *Drilled Caisson (18 Inch) 11.000

0.000

503-00018  
 

1,860.2111.000

0.00

11.000

LF  

169.11000

0340 *Drilled Caisson (36 Inch) 120.000

0.000

503-00036  
 

66,586.80120.000

0.00

120.000

LF  

554.89000

0345 *Drilled Caisson (42 Inch) 51.000

0.000

503-00042  
 

36,327.3051.000

0.00

51.000

LF  

712.30000

0350 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

38,159.5242.000

0.00

42.000

LF  

908.56000

0355 *Guardrail Type 3 (6-3 Post Spacing) 806.000

0.000

606-00301  
 

16,410.16806.000

0.00

806.000

LF  

20.36000

0360 Guardrail Type 7 (Style CA) 365.500

0.000

606-00710  
 

43,366.58365.500

0.00

365.500

LF  

118.65000

0365 Guardrail Type 7 (Style CE) 247.000

0.000

606-00740  
 

52,988.91247.000

0.00

247.000

LF  

214.53000

0370 Guardrail Type 7 (Style CE) (Special) 261.000

0.000

606-00741  
 

68,830.92261.000

0.00

261.000

LF  

263.72000
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PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0375 *Transition Type 3G 0.000

1.000

606-01370  
 

1,582.521.000

1,582.52

1.000

EACH

1,582.52000

0380 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

3,548.341.000

0.00

1.000

EACH

3,548.34000

0385 Concrete Sidewalk 376.700

57.750

608-00000  
 

25,037.35434.450

3,328.13

434.450

SY  

57.63000

0390 Concrete Sidewalk (6 Inch) 762.030

0.000

608-00006  
 

57,975.24762.030

0.00

762.030

SY  

76.08000

0395 Concrete Curb Ramp 112.430

0.000

608-00010  
 

9,824.13112.430

0.00

112.430

SY  

87.38000

0400 Curb Ramp (Special) 57.110

63.100

608-00012  
 

10,667.44120.210

5,599.49

120.210

SY  

88.74000

0405 Detectable Warnings 256.830

100.000

608-00015  
 

22,391.08356.830

6,275.00

356.830

SF  

62.75000

0410 Concrete Sidewalk (Colored) 201.150

0.000

608-00350  
 

18,767.29201.150

0.00

201.150

SY  

93.30000

0415 Sidewalk Drain 10.400

0.000

608-10000  
 

2,477.8010.400

0.00

10.400

LF  

238.25000

0420 Curb Type 2 (Section B) 277.750

0.000

609-20010  
 

9,615.71277.750

0.00

277.750

LF  

34.62000

0425 Curb Type 2 (Section-Variable) 719.500

0.000

609-20100  
 

24,096.06719.500

0.00

719.500

LF  

33.49000
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PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0430 Curb and Gutter Type 2 (Section I-B) 875.000

0.000

609-21010  
 

30,161.25875.000

0.00

875.000

LF  

34.47000

0435 Curb and Gutter Type 2 (Section I-M) 2,293.830

0.000

609-21011  
 

82,371.442,293.830

0.00

2,293.830

LF  

35.91000

0440 Curb and Gutter Type 2 (Section II-B) 3,104.250

624.000

609-21020  
 

144,842.513,728.250

24,242.40

3,728.250

LF  

38.85000

0445 Curb and Gutter Type 2 (Section II-M) 644.000

0.000

609-21021  
 

25,038.72644.000

0.00

644.000

LF  

38.88000

0450 Curb and Gutter Type 2 (Special) 189.000

0.000

609-21900  
 

7,745.22189.000

0.00

189.000

LF  

40.98000

0455 Gutter Type 2 (2 Foot) 591.760

0.000

609-24002  
 

13,835.35591.760

0.00

591.760

LF  

23.38000

0460 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

0.000

LF  

43.36000

0465 Gutter Type 2 (6 Foot) 24.000

0.000

609-24006  
 

1,412.6424.000

0.00

24.000

LF  

58.86000

0470 Gutter Type 2 (8 Foot) 21.000

0.000

609-24008  
 

1,745.1021.000

0.00

21.000

LF  

83.10000

0475 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

0.000

SF  

13.20000

0480 *Median Cover Material (Brick Pavers) 884.700

148.000

610-00060  
 

35,979.271,032.700

5,156.32

1,032.700

SF  

34.84000
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PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0485 Median Edging 0.000

244.000

610-00110  
 

11,780.32244.000

11,780.32

244.000

LF  

48.28000

0490 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

0.000

EACH

124.44000

0495 *2 Inch Electrical Conduit 341.000

0.000

613-00200  
 

6,086.85341.000

0.00

341.000

LF  

17.85000

0500 *2 Inch Electrical Conduit (Bored) 600.000

0.000

613-00206  
 

48,042.00600.000

0.00

600.000

LF  

80.07000

0505 *3 Inch Electrical Conduit 264.000

0.000

613-00300  
 

3,426.72264.000

0.00

264.000

LF  

12.98000

0506 3 In Elec Cond (Bored) CO-019 CR-8 1,816.000

0.000

613-00306  
 

167,072.001,816.000

0.00

1,816.000

LF  

92.00000

0510 *3/4 Inch Electrical Conduit (Plastic) 180.000

0.000

613-01075  
 

585.00180.000

0.00

180.000

LF  

3.25000

0515 *1 Inch Electrical Conduit (Plastic) 613.500

0.000

613-01100  
 

2,325.17613.500

0.00

613.500

LF  

3.79000

0520 *1-1/4 Inch Electrical Conduit (Plastic) 429.500

0.000

613-01125  
 

2,787.46429.500

0.00

429.500

LF  

6.49000

0525 *2 Inch Electrical Conduit (Plastic) 11,996.000

110.000

613-01200  
 

130,986.9212,106.000

1,190.20

12,106.000

LF  

10.82000

0530 *3 Inch Electrical Conduit (Plastic) 4,030.000

0.000

613-01300  
 

28,330.904,030.000

0.00

4,030.000

LF  

7.03000
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PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0535 *Pull Box (Special) 18.000

0.000

613-07000  
 

4,479.6618.000

0.00

18.000

EACH

248.87000

0540 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

0.000

EACH

319.21000

0545 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

0.000

EACH

481.52000

0546 Type Three Pull Box CO-019 CR-8 0.000

0.000

613-07003  
 

0.000.000

0.00

0.000

EACH

1,100.00000

0550 *Type Four Pull Box 2.000

0.000

613-07004  
 

1,785.402.000

0.00

2.000

EACH

892.70000

0555 *Type Five Pull Box 2.000

0.000

613-07005  
 

2,283.142.000

0.00

2.000

EACH

1,141.57000

0560 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

0.000

EACH

990.08000

0565 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

0.000

EACH

1,141.57000

0570 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

0.000

L S 

46,834.30000

0575 *Luminaire (Special) 10.000

35.000

613-16000  
 

121,149.9045.000

94,227.70

45.000

EACH

2,692.22000

0575 MATERIAL ALLOWANCE 68.000

-68.000

0.000.000

-105,536.00EACH

1,552.00000
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PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0580 *Light Standard and Luminaire (Install Only) 0.000

0.000

613-20000  
 

0.000.000

0.00

0.000

EACH

349.50000

0585 *Concrete Foundation Pad 0.000

2.000

613-40000  
 

1,833.002.000

1,833.00

2.000

EACH

916.50000

0590 *Light Standard Foundation 49.000

1.000

613-40010  
 

58,755.5050.000

1,175.11

50.000

EACH

1,175.11000

0595 Lighting Control Center 2.000

0.000

613-50100  
 

65,163.622.000

0.00

2.000

EACH

32,581.81000

0600 *4-Plex Receptacle (With Back Box and Cover) 0.000

6.000

613-50130  
 

1,687.986.000

1,687.98

6.000

EACH

281.33000

0605 *Sign Panel (Class I) 791.200

25.000

614-00011  
 

22,918.90816.200

702.00

816.200

SF  

28.08000

0610 *Sign Panel (Class II) 144.000

33.000

614-00012  
 

6,690.60177.000

1,247.40

177.000

SF  

37.80000

0615 *Sign Panel (Class III) 125.500

0.000

614-00013  
 

5,150.52125.500

0.00

125.500

SF  

41.04000

0620 Sign Panel (Special) ST-A1 - VEHICULAR DIRECTIONAL 
SIGN

0.000

6.000

614-00037  
 

26,956.806.000

26,956.80

6.000

EACH

4,492.80000

0625 Sign Panel (Special) ST-G - PEDESTRIAN-BIKE 
DIRECTIONAL

0.000

0.000

614-00037  
 

0.000.000

0.00

0.000

EACH

2,311.20000

0630 Sign Panel (Special) ST-J - PEDESTRIAN-BIKE 
DIRECTIONAL WITH

0.000

1.000

614-00037  
 

1,603.801.000

1,603.80

1.000

EACH

1,603.80000
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PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0635 Sign Panel (Special) ST-O - PEDESTRIAN-BIKE REGULATORY 0.000

1.000

614-00037  
 

378.001.000

378.00

1.000

EACH

378.00000

0640 Sign Panel (Special) ST-G.1 - PEDESTRIAN-BIKE 
DIRECTIONAL

0.000

2.000

614-00037  
 

4,320.002.000

4,320.00

2.000

EACH

2,160.00000

0645 Sign Post (Special) 4 INCH SQUARE - LENGTH A 0.000

3.000

614-00041  
 

1,425.603.000

1,425.60

3.000

EACH

475.20000

0650 Sign Post (Special) 3 INCH ROUND - LENGTH A 0.000

7.000

614-00041  
 

385.567.000

385.56

7.000

EACH

55.08000

0655 Sign Post (Special) 3 INCH ROUND - LENGTH B 0.000

3.000

614-00041  
 

972.003.000

972.00

3.000

EACH

324.00000

0660 Sign Post (Special) BRACKET- BREAK SAFE AS4 4" 
RECTANGULAR

0.000

5.000

614-00041  
 

5,940.005.000

5,940.00

5.000

EACH

1,188.00000

0665 Sign Post (Special) BRACKET 3" ROUND BASE 0.000

5.000

614-00041  
 

2,160.005.000

2,160.00

5.000

EACH

432.00000

0670 *Steel Sign Support (2-Inch Round)(Post and Socket) 40.000

0.000

614-01503  
 

4,968.0040.000

0.00

40.000

EACH

124.20000

0675 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

42.000

7.000

614-01573  
 

12,171.6049.000

1,738.80

49.000

EACH

248.40000

0680 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

3.000

0.000

614-01583  
 

388.803.000

0.00

3.000

EACH

129.60000

0685 *Pedestrian Signal Face (16) (Countdown) 17.000

0.000

614-70150  
 

9,381.4517.000

0.00

17.000

EACH

551.85000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0690 *Traffic Signal Face (12-12-12) 33.000

0.000

614-70336  
 

25,174.0533.000

0.00

33.000

EACH

762.85000

0695 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

0.000

EACH

1,136.16000

0700 *Traffic Signal Face (12-12-12-12-12) 14.000

0.000

614-70560  
 

18,072.4614.000

0.00

14.000

EACH

1,290.89000

0704 Traf Ctrl Cabinet CO-019 CR-8 2.000

0.000

614-72854  
 

54,795.362.000

0.00

2.000

EACH

27,397.68000

0705 *Pedestal Pole (3 Foot 6 Inch) 6.000

0.000

614-72858  
 

10,102.086.000

0.00

6.000

EACH

1,683.68000

0710 *Pedestrian Push Button 0.000

18.000

614-72860  
 

4,031.8218.000

4,031.82

18.000

EACH

223.99000

0715 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

0.000

EACH

4,217.86000

0720 *Loop Detector Wire (Prefab) Special 3,205.000

0.000

614-72871  
 

90,156.653,205.000

0.00

3,205.000

LF  

28.13000

0725 *Loop Detector Wire 5,011.000

0.000

614-72875  
 

25,505.995,011.000

0.00

5,011.000

LF  

5.09000

0730 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

0.000

EACH

16,669.08000

0735 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 2.000

0.000

614-81130  
 

34,619.322.000

0.00

2.000

EACH

17,309.66000
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PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0740 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

17,316.151.000

0.00

1.000

EACH

17,316.15000

0745 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

0.000

EACH

19,159.98000

0746 Sig-Light Pole Steel (1-45 Ft) CO-019 CR-8 1.000

0.000

614-81145  
 

19,000.001.000

0.00

1.000

EACH

19,000.00000

0747 Sig-Light Pole Steel (1-50 Ft) CO-019 CR-8 1.000

0.000

614-81150  
 

20,850.001.000

0.00

1.000

EACH

20,850.00000

0750 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

0.000

EACH

19,742.12000

0751 Sig-Light Pole Steel (1-60 Ft) CO-019 CR-8 2.000

0.000

614-81160  
 

48,520.002.000

0.00

2.000

EACH

24,260.00000

0755 *Traffic Signal-Light Pole Steel (2-35&40 Foot Mast 
Arm) 

0.000

0.000

614-81535  
 

0.000.000

0.00

0.000

EACH

27,186.68000

0760 *Traffic Signal Pedestal Pole Steel 4.000

0.000

614-84000  
 

4,540.324.000

0.00

4.000

EACH

1,135.08000

0765 *Paint Traffic Signal Pole 6.000

0.000

614-85520  
 

3,668.166.000

0.00

6.000

EACH

611.36000

0770 *Fiber Optic Cable (Single Mode) (12 Fiber) 1,688.000

0.000

614-87010  
 

3,477.281,688.000

0.00

1,688.000

LF  

2.06000

0775 *Closed Circuit Television Pole 0.000

1.000

614-87325  
 

9,962.491.000

9,962.49

1.000

EACH

9,962.49000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0780 *Test Fiber Optic Cable 0.500

0.000

614-87350  
 

1,095.590.500

0.00

0.500

L S 

2,191.17000

0785 *Fiber Optic Cable (Single Mode) (144 Strands) 2,398.000

0.000

614-87498  
 

11,678.262,398.000

0.00

2,398.000

LF  

4.87000

0790 *Construction Surveying 1.000

0.000

625-00000  
 

326,953.941.000

0.00

1.000

L S 

326,953.94000

0795 Construction Surveying (Hourly) 64.250

0.000

625-00001  
 

10,408.5064.250

0.00

64.250

HOUR

162.00000

0800 *Mobilization (without Autopay) 21116 1.000

0.000

626-00100  
 

1,368,621.211.000

0.00

1.000

L S 

1,368,621.21000

0805 *Epoxy Pavement Marking 85.200

196.900

627-00005  
 

45,700.20282.100

31,897.80

282.100

GAL 

162.00000

0810 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 1,093.240

650.000

627-02010  
 

33,888.591,743.240

12,636.00

1,743.240

SF  

19.44000

0815 *Preformed Plastic Pavement Marking (60 Mil) 
(Xwalk-Stop Lin 

0.000

0.000

627-30310  
 

0.000.000

0.00

0.000

SF  

17.28000

0820 F/A ANTICIPATED CMO Railing 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0825 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

180,000.000

F A 

1.00000

0830 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0835 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

0.000

F A 

1.00000

0840 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0845 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0850 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0855 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0860 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0865 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

0.000

F A 

1.00000

1140 Added Item (Lump Sum)/ Temporary Pedestrian Crossing /
CO-005

1.000

0.000

900-00014  
 

36,000.001.000

0.00

1.000

L S 

36,000.00000

CAT 4,604,453.39277,209.744,800,113.39CURRENT AMT0200 $ $ $

CAT NO0201 Detour 

0870 *Removal of Median Cover 449.600

0.000

202-00195  
 

10,439.71449.600

0.00

449.600

SY  

23.22000

0875 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

0.000

SY  

17.12000
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PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0201 Detour 

0880 *Removal of Curb and Gutter 1,852.000

0.000

202-00203  
 

15,501.241,852.000

0.00

1,852.000

LF  

8.37000

0885 *Removal of Concrete Curb Ramp 76.600

0.000

202-00206  
 

487.9476.600

0.00

76.600

SY  

6.37000

0890 *Removal of Ground Sign 1.000

0.000

202-00810  
 

48.601.000

0.00

1.000

EACH

48.60000

0895 *Removal of Guardrail Type 3 1,950.000

0.000

202-01130  
 

6,103.501,950.000

0.00

1,950.000

LF  

3.13000

0900 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

166.32000

0905 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

166.32000

0910 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

120.96000

0915 *Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

127.44000

0920 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

239.76000

0925 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

0.000

EACH

1,688.01000

0930 *Reset Ground Sign 19.000

0.000

210-00810  
 

2,257.2019.000

0.00

19.000

EACH

118.80000
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PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0201 Detour 

0935 *Reset Sign Panel 13.000

8.000

210-00815  
 

2,835.0021.000

1,080.00

21.000

EACH

135.00000

0940 *Reset Pull Box 2.000

0.000

210-00827  
 

335.442.000

0.00

2.000

EACH

167.72000

0945 *Relay Riprap 3.000

0.000

210-02900  
 

220.323.000

0.00

3.000

CY  

73.44000

0950 *Adjust Manhole 1.000

0.000

210-04010  
 

612.361.000

0.00

1.000

EACH

612.36000

0955 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

0.000

EACH

1,420.20000

0960 *Aggregate Base Course (Class 6) 16,271.440

0.000

304-06000  
 

558,761.2516,271.440

0.00

16,271.440

TON 

34.34000

0965 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 4,774.310

0.000

403-34871  
 

598,125.564,774.310

0.00

4,774.310

TON 

125.28000

0970 *Emulsified Asphalt (Slow-Setting) 685.000

0.000

411-10255  
 

1,849.50685.000

0.00

685.000

GAL 

2.70000

0975 Concrete Pavement (8 Inch) (Special) 186.660

37.340

412-00801  
 

36,527.68224.000

6,089.03

224.000

SY  

163.07000

0980 Concrete Pavement (8 Inch) (Fast Track) 1,635.200

0.000

412-00805  
 

253,832.101,635.200

0.00

1,635.200

SY  

155.23000

0985 *Guardrail Type 3 (6-3 Post Spacing) 2,534.000

515.000

606-00301  
 

62,077.643,049.000

10,485.40

3,049.000

LF  

20.36000
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PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0201 Detour 

0990 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

6,514.653.000

0.00

3.000

EACH

2,171.55000

0995 *End Anchorage (Flared) 3.000

0.000

606-02005  
 

10,645.023.000

0.00

3.000

EACH

3,548.34000

1000 Concrete Sidewalk 8.000

0.000

608-00000  
 

461.048.000

0.00

8.000

SY  

57.63000

1005 Concrete Curb Ramp 102.040

0.000

608-00010  
 

8,916.26102.040

0.00

102.040

SY  

87.38000

1010 Detectable Warnings 36.000

0.000

608-00015  
 

2,259.0036.000

0.00

36.000

SF  

62.75000

1015 Curb and Gutter Type 2 (Section I-B) 106.000

0.000

609-21010  
 

3,653.82106.000

0.00

106.000

LF  

34.47000

1020 Curb and Gutter Type 2 (Section I-M) 76.700

0.000

609-21011  
 

2,754.3076.700

0.00

76.700

LF  

35.91000

1025 Curb and Gutter Type 2 (Section II-B) 945.000

0.000

609-21020  
 

36,713.25945.000

0.00

945.000

LF  

38.85000

1030 Curb and Gutter Type 2 (Section II-M) 128.000

0.000

609-21021  
 

4,976.64128.000

0.00

128.000

LF  

38.88000

1035 Median Cover Material (Patterned Concrete) 3,595.000

0.000

610-00020  
 

47,454.003,595.000

0.00

3,595.000

SF  

13.20000

1040 *Delineator (Type I) 86.000

14.000

612-00001  
 

7,020.00100.000

982.80

100.000

EACH

70.20000
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PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0201 Detour 

1045 *Delineator (Type II) 50.000

0.000

612-00002  
 

3,510.0050.000

0.00

50.000

EACH

70.20000

1050 *Delineator (Type III) 16.000

0.000

612-00003  
 

1,123.2016.000

0.00

16.000

EACH

70.20000

1055 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

28.08000

1060 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

37.80000

1065 *Sign Panel (Class III) 0.000

104.000

614-00013  
 

4,268.16104.000

4,268.16

104.000

SF  

41.04000

1070 *Steel Sign Post (W 8x18) 0.000

33.000

614-00818  
 

2,031.4833.000

2,031.48

33.000

LF  

61.56000

1075 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

0.000

EACH

124.20000

1080 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

0.000

EACH

248.40000

1085 *Epoxy Pavement Marking 0.000

121.600

627-00005  
 

19,699.20121.600

19,699.20

121.600

GAL 

162.00000

1090 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

840.500

0.000

627-30405  
 

21,785.76840.500

0.00

840.500

SF  

25.92000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0201 Detour 

1095 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

790.000

0.000

627-30410  
 

11,944.80790.000

0.00

790.000

SF  

15.12000

CAT 1,745,745.6244,636.071,745,745.62CURRENT AMT0201 $ $ $

CAT NO0250 Roadway 

0490 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

17.84000

0495 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

33.32000

0515 MATERIAL ALLOWANCE 8.000

-8.000

0.000.000

-308.56LF  

38.57000

0585 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

2,954.70000

0640 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,708.15000

0645 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,366.95000

0830 MATERIAL ALLOWANCE 106.000

-106.000

0.000.000

-164,512.00EACH

1,552.00000

0950 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

37.05000

0955 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

61.40000



CONTID: C18158-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 18158-BID    ESTIMATE RUN

PROJECT: FBR 0821-094                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0250 Roadway 

0960 MATERIAL ALLOWANCE 10.500

-10.500

0.000.000

-773.64LF  

73.68000

0965 MATERIAL ALLOWANCE 11.000

-11.000

0.000.000

-688.71LF  

62.61000

0970 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

121.60000

1025 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,218.16000

CAT 0.00-166,282.910.00CURRENT AMT0250 $ $ $

CAT NO0252 ROADWAY 

0190 MATERIAL ALLOWANCE 8.000

-8.000

0.000.000

-12,416.00EACH

1,552.00000

CAT 0.00-12,416.000.00CURRENT AMT0252 $ $ $

CAT NO0300 Walls/Ped Underpass 

1100 Structure Excavation 548.000

0.000

206-00000  
 

22,889.96548.000

0.00

548.000

CY  

41.77000

1105 *Block Facing 2,125.000

0.000

504-04410  
 

136,318.752,125.000

0.00

2,125.000

SF  

64.15000

1110 *Concrete Class D 119.860

-2.860

601-03000  
 

85,393.62117.000

-2,087.40

117.000

CY  

729.86000

1115 *Structural Concrete Stain 60.000

0.000

601-40400  
 

981.0060.000

0.00

60.000

SY  

16.35000

1120 *Reinforcing Steel 3,261.000

0.000

602-00000  
 

3,037.953,261.000

0.00

3,261.000

LB  

0.93160
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PCN: 21116-BID    ESTIMATE RUN 08/20/2018

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0300 Walls/Ped Underpass 

1125 *Reinforcing Steel (Epoxy Coated) 18,657.000

0.000

602-00020  
 

19,673.8118,657.000

0.00

18,657.000

LB  

1.05450

1130 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

0.000

LF  

214.53000

1135 *Bridge Rail Type 7 (Special) 590.000

31.280

606-10705  
 

129,201.39621.280

6,504.99

621.280

LF  

207.96000

CAT 397,496.484,417.59397,496.48CURRENT AMT0300 $ $ $

CAT NO0350 STR F-07-A 

1950 MATERIAL ALLOWANCE 0.500

-0.500

0.000.000

-640.00LF  

1,280.00000

CAT 0.00-640.000.00CURRENT AMT0350 $ $ $

CAT NO0352 Walls/Pedestrian Underpass 

2160 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00SF  

2.25000

CAT 0.000.000.00CURRENT AMT0352 $ $ $

$ 6,747,695.49146,924.49$6,943,355.49$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/20/2018

ESTIMATE SUMMARY 10:15:42

CONTID: C18158-COMBO   ESTIMATE NO: 0029 PROG 2005

PCN: 21122-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 GRAND AVENUE BRIDGE (F-0 PERCENT TIME:

PROJECT NO: FBR 0821-105                  

SH 82 GRAND AVE PEDESTRIAN BRIDGE

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Granite and RLW Joint Venture PAY PERIOD ENDING

585 West Beach Street DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Watsonville CA 95076     (831)724-1011 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,699,271.32 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 63,377,492.21 NON-PARTICIPATING 657,430.29

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-12,416.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,420.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.31

FIXED COMPLETION DATE

FIXED COMPLETION DATE

92.13%

999,999.99

657,430.29

645,014.29

639,593.57

$

$

$

$

0.00

11,699,271.33

11,699,271.33

0.00

11,699,271.33

-166,167.92

0.00

11,533,103.41

0.00

AMOUNT DUE 11,533,103.41 639,593.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 639,593.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

894.0 TIME ALLOW: 7/30/2018 ??:??:??

ORIG TIME ALLOW: 6/30/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/05/2016

01/05/2016

06/16/2018

12/01/2015

12/17/2015

01/05/2016

01/05/2016
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PCN: 21116-BID    ESTIMATE RUN

PROJECT: NHPP 0821-104                 ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 Roadway 

0575 MATERIAL ALLOWANCE 68.000

-68.000

0.000.000

-105,536.00EACH

1,552.00000

CAT 0.00-105,536.000.00CURRENT AMT0200 $ $ $

CAT NO0250 Roadway 

0490 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

17.84000

0495 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

33.32000

0515 MATERIAL ALLOWANCE 8.000

-8.000

0.000.000

-308.56LF  

38.57000

0585 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

2,954.70000

0640 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,708.15000

0645 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,366.95000

0830 MATERIAL ALLOWANCE 106.000

-106.000

0.000.000

-164,512.00EACH

1,552.00000

0950 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

37.05000

0955 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

61.40000
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PCN: 18158-BID    ESTIMATE RUN

PROJECT: FBR 0821-094                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0250 Roadway 

0960 MATERIAL ALLOWANCE 10.500

-10.500

0.000.000

-773.64LF  

73.68000

0965 MATERIAL ALLOWANCE 11.000

-11.000

0.000.000

-688.71LF  

62.61000

0970 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

121.60000

1025 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,218.16000

CAT 0.00-166,282.910.00CURRENT AMT0250 $ $ $

CAT NO0252 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

15,498.001.000

0.00

1.000

L S 

15,498.00000

0010 Removal of Structure (Special) 0.000

0.000

202-00002  
 

0.000.000

0.00

0.000

EACH

422.67000

0015 *Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

783.00000

0020 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

0.000

LF  

57.56000

0025 Removal of Wall 331.000

0.000

202-00155  
 

17,857.45331.000

0.00

331.000

LF  

53.95000

0030 Removal of Wall (Special) 54.000

0.000

202-00155  
 

2,919.7854.000

0.00

54.000

LF  

54.07000
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PCN: 21122-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0035 *Removal of Sidewalk 1,139.170

69.000

202-00200  
 

20,683.871,208.170

1,181.28

1,208.170

SY  

17.12000

0040 *Muck Excavation 39.440

0.000

203-00100  
 

1,827.2639.440

0.00

39.440

CY  

46.33000

0045 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

80.46000

0050 Seeding (Native) 0.000

0.500

212-00006  
 

518.400.500

518.40

0.500

ACRE

1,036.80000

0055 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

2,018.52000

0060 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

937.44000

0065 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

0.000

CF  

8.21000

0070 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

2.70000

0075 Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

0.000

EACH

351.00000

0080 Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

0.000

214-00508  
 

0.000.000

0.00

0.000

EACH

864.00000

0085 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

102.60000
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PCN: 21122-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0090 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

132.89000

0095 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

10.94000

0100 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

34.34000

0105 Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

0.000

SY  

3.52000

0110 *Concrete Class D 0.000

66.000

601-03000  
 

48,170.7666.000

48,170.76

66.000

CY  

729.86000

0115 Precast Concrete Unit 0.000

0.300

601-21010  
 

2,268.000.300

2,268.00

0.300

CY  

7,560.00000

0120 *Cut Stone Veneer (Ashler) 61.500

133.000

601-40007  
 

11,734.19194.500

8,023.89

194.500

SF  

60.33000

0125 *Reinforcing Steel 0.000

428.000

602-00000  
 

398.72428.000

398.72

428.000

LB  

0.93160

0130 *6 Inch Plastic Pipe Sanitary 0.000

0.000

603-50006  
 

0.000.000

0.00

0.000

LF  

109.08000

0135 Concrete Sidewalk 0.000

107.130

608-00000  
 

6,173.90107.130

6,173.90

107.130

SY  

57.63000

0140 Concrete Sidewalk (6 Inch) 351.950

236.060

608-00006  
 

44,735.80588.010

17,959.44

588.010

SY  

76.08000
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PCN: 21122-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0145 Concrete Curb Ramp 12.000

32.790

608-00010  
 

3,913.7544.790

2,865.19

44.790

SY  

87.38000

0150 Detectable Warnings 0.000

114.200

608-00015  
 

7,166.05114.200

7,166.05

114.200

SF  

62.75000

0155 *3/4 Inch Electrical Conduit 167.000

0.000

613-00075  
 

542.75167.000

0.00

167.000

LF  

3.25000

0160 *4 Inch Electrical Conduit 2,469.000

0.000

613-00400  
 

46,762.862,469.000

0.00

2,469.000

LF  

18.94000

0165 *1/2 Inch Electrical Conduit (Plastic) 170.000

0.000

613-01050  
 

460.70170.000

0.00

170.000

LF  

2.71000

0170 *1-1/4 Inch Electrical Conduit (Plastic) 17.000

0.000

613-01125  
 

110.3317.000

0.00

17.000

LF  

6.49000

0175 *Heat Trace Cable 0.000

0.000

613-05200  
 

0.000.000

0.00

0.000

LF  

81.15000

0180 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

0.000

EACH

319.21000

0185 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

0.000

L S 

46,834.30000

0190 *Luminaire (Special) 101.000

0.000

613-16000  
 

271,914.22101.000

0.00

101.000

EACH

2,692.22000

0190 MATERIAL ALLOWANCE 8.000

-8.000

0.000.000

-12,416.00EACH

1,552.00000
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PCN: 21122-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0195 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

0.000

EACH

1,175.11000

0200 *Control Center Box 0.000

0.000

613-50125  
 

0.000.000

0.00

0.000

EACH

6,651.41000

0205 *4-Plex Receptacle (With Back Box and Cover) 0.000

3.000

613-50130  
 

843.993.000

843.99

3.000

EACH

281.33000

0210 Sign Panel (Special) ST-H Ped Bike Directory 0.000

3.000

614-00037  
 

4,147.203.000

4,147.20

3.000

EACH

1,382.40000

0215 Sign Panel (Special) ST-J Ped Bike Directory 0.000

0.000

614-00037  
 

0.000.000

0.00

0.000

EACH

1,603.80000

0220 Sign Post (Special) 4" Square - Length B 0.000

0.000

614-00041  
 

0.000.000

0.00

0.000

EACH

669.60000

0225 Sign Post (Special) Bracket Break Safe AS4 4" 
Rectangular

0.000

3.000

614-00041  
 

3,564.003.000

3,564.00

3.000

EACH

1,188.00000

0230 *Connect To Existing Waterline 0.000

0.000

619-00007  
 

0.000.000

0.00

0.000

EACH

1,965.60000

0235 *10 Inch Ductile Iron Pipe 7.000

0.000

619-06100  
 

1,761.487.000

0.00

7.000

LF  

251.64000

0240 *16 Inch Ductile Iron Pipe 485.000

0.000

619-06160  
 

144,568.80485.000

0.00

485.000

LF  

298.08000

0245 16 Inch Welded Steel Pipe 628.000

0.000

619-10160  
 

396,757.84628.000

0.00

628.000

LF  

631.78000
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PCN: 21122-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0250 *24 Inch Welded Steel Pipe 37.000

0.000

619-10240  
 

4,915.0837.000

0.00

37.000

LF  

132.84000

0255 3/4 Inch Plastic Pipe 0.000

0.000

619-50060  
 

0.000.000

0.00

0.000

LF  

5.40000

0260 2 Inch Plastic Pipe 75.000

0.000

619-50160  
 

810.0075.000

0.00

75.000

LF  

10.80000

0265 3 Inch Plastic Pipe 8.000

0.000

619-50240  
 

95.048.000

0.00

8.000

LF  

11.88000

0270 *2 Inch Air and Vacuum Valve 2.000

0.000

619-71516  
 

9,666.002.000

0.00

2.000

EACH

4,833.00000

0271 Added Item (Lump Sum)/ CO-002 Air Valve Mesh Screen 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

302.32000

0275 *Cast Iron Valve Box 0.000

0.000

619-75000  
 

0.000.000

0.00

0.000

EACH

990.36000

0280 *10 Inch Gate Valve 2.000

0.000

619-75080  
 

5,875.202.000

0.00

2.000

EACH

2,937.60000

0285 *16 Inch Butterfly Valve 4.000

0.000

619-76128  
 

18,385.804.000

0.00

4.000

EACH

4,596.45000

0290 Irrigation Bubbler 0.000

0.000

623-00156  
 

0.000.000

0.00

0.000

EACH

12.96000

0295 2 Inch Backflow Preventer 0.000

0.000

623-01716  
 

0.000.000

0.00

0.000

EACH

514.08000
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PCN: 21122-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0300 1 Inch Automatic Control Valve 0.000

0.000

623-03108  
 

0.000.000

0.00

0.000

EACH

152.27000

0305 1 Inch Quick-Coupler Valve 0.000

0.000

623-04008  
 

0.000.000

0.00

0.000

EACH

142.56000

0310 3 Inch Gate Valve 0.000

0.000

623-05024  
 

0.000.000

0.00

0.000

EACH

205.20000

0315 Valve Box 0.000

0.000

623-06900  
 

0.000.000

0.00

0.000

EACH

58.32000

0320 8 Station Automatic Controller 0.000

0.000

623-08108  
 

0.000.000

0.00

0.000

EACH

3,119.04000

0325 Construction Surveying (Hourly) 125.125

0.000

625-00001  
 

20,270.25125.125

0.00

125.125

HOUR

162.00000

0330 *Mobilization (without Autopay) 21122 1.000

0.000

626-00100  
 

2,463,518.191.000

0.00

1.000

L S 

2,463,518.19000

0335 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,000,000.000

F A 

1.00000

0345 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21122-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0252 ROADWAY 

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

0.000

F A 

1.00000

0620 F/A Utility Vault Access Ladder / CO-022 MCR No. 12 467.540

0.000

700-70035  
 

467.54467.540

0.00

467.540

F A 

1.00000

0650 Added Item (Square Yard)/ Anti-Graffiti Coating / 
CO-037

0.000

191.000

900-00022  
 

7,321.03191.000

7,321.03

191.000

SY  

38.33000

CAT 3,586,624.2398,185.854,586,624.23CURRENT AMT0252 $ $ $

CAT NO0350 STR F-07-A 

1950 MATERIAL ALLOWANCE 0.500

-0.500

0.000.000

-640.00LF  

1,280.00000

CAT 0.00-640.000.00CURRENT AMT0350 $ $ $

CAT NO0352 STR F-07-AY 

0365 *Removal of Bridge 1.000

0.000

202-00400  
 

709,322.431.000

0.00

1.000

EACH

709,322.43000

0370 Structure Excavation 83.000

806.000

206-00000  
 

37,133.53889.000

33,666.62

889.000

CY  

41.77000

0375 *Structure Backfill (Special) 0.000

41.000

206-00050  
 

3,232.0341.000

3,232.03

41.000

CY  

78.83000

0380 *Structure Backfill (Class 1) 907.000

0.000

206-00100  
 

59,081.98907.000

0.00

907.000

CY  

65.14000

0385 Structure Backfill (Class 2) 30.000

10.000

206-00200  
 

1,427.2040.000

356.80

40.000

CY  

35.68000
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PCN: 21122-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0352 STR F-07-AY 

0390 *Shoring (Area 15) 1.000

0.000

206-01795  
 

18,448.411.000

0.00

1.000

L S 

18,448.41000

0395 *Drilled Caisson (48 Inch) 230.000

0.000

503-00048  
 

208,968.80230.000

0.00

230.000

LF  

908.56000

0400 *Drilled Caisson (78 Inch) 210.000

0.000

503-00078  
 

714,153.30210.000

0.00

210.000

LF  

3,400.73000

0405 *Micropile (12 Inch) 279.000

0.000

503-01120  
 

93,409.20279.000

0.00

279.000

LF  

334.80000

0410 *Verification Test Pile 1.000

0.000

503-02000  
 

46,440.001.000

0.00

1.000

EACH

46,440.00000

0415 *Structural Steel 527,544.000

0.000

509-00000  
 

113,073.78527,544.000

0.00

527,544.000

LB  

0.21434

0420 Bearing Device (Type I) 6.000

0.000

512-00101  
 

20,712.006.000

0.00

6.000

EACH

3,452.00000

0425 Bearing Device (Type II) 4.000

0.000

512-00102  
 

11,416.484.000

0.00

4.000

EACH

2,854.12000

0430 Bearing Device (Type III) 2.000

0.000

512-00103  
 

14,524.942.000

0.00

2.000

EACH

7,262.47000

0435 Bridge Drain (Special) 1.000

0.000

513-00690  
 

32,055.261.000

0.00

1.000

EACH

32,055.26000

0436 Pipe Railing (42 Inch) / CO-018 / NE Stairs 0.000

156.000

514-00000  
 

63,960.00156.000

63,960.00

156.000

LF  

410.00000
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PCN: 21122-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0352 STR F-07-AY 

0437 Ped Railing (54 In) / CO-018 / F-07-BA, N. Vault,  Box
& Wall T

490.000

489.000

514-00054  
 

381,810.00979.000

190,710.00

979.000

LF  

390.00000

0438 Ped Railing (94 In) / CO-018 / F-07-BA 270.000

78.000

514-00094  
 

186,180.00348.000

41,730.00

348.000

LF  

535.00000

0439 Ped Railing (120 Inch) / CO-018 / F-07-BA 90.000

60.000

514-00120  
 

87,750.00150.000

35,100.00

150.000

LF  

585.00000

0440 Perforated Aluminum Panel 1,500.000

694.000

514-01100  
 

76,044.042,194.000

24,054.04

2,194.000

SF  

34.66000

0441 Perforated Aluminum Panel / CO-035 1,845.000

615.000

514-01100  
 

107,083.802,460.000

26,770.95

2,460.000

SF  

43.53000

0445 *Waterproof Coating 110.000

0.000

515-00300  
 

4,752.00110.000

0.00

110.000

SY  

43.20000

0450 *Concrete Sealer 1,336.000

0.000

515-00400  
 

19,478.881,336.000

0.00

1,336.000

SY  

14.58000

0455 Waterstop 135.000

0.000

518-00100  
 

2,181.60135.000

0.00

135.000

LF  

16.16000

0460 Bridge Expansion Device (Special) 36.000

0.000

518-01050  
 

24,807.9636.000

0.00

36.000

LF  

689.11000

0465 *Concrete Class D (Bridge) 1,175.000

0.000

601-03040  
 

1,162,498.001,175.000

0.00

1,175.000

CY  

989.36000

0470 *Cut Stone Veneer 4,648.460

0.000

601-40005  
 

259,755.944,648.460

0.00

4,648.460

SF  

55.88000
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PCN: 21122-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0352 STR F-07-AY 

0475 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

0.000

SY  

16.35000

0480 *Reinforcing Steel 170,335.000

0.000

602-00000  
 

158,684.09170,335.000

0.00

170,335.000

LB  

0.93160

0485 *Reinforcing Steel (Epoxy Coated) 117,725.000

0.000

602-00020  
 

124,141.01117,725.000

0.00

117,725.000

LB  

1.05450

0490 2 Inch Plastic Pipe 577.000

0.000

603-50002  
 

3,115.80577.000

0.00

577.000

LF  

5.40000

0495 4 Inch Plastic Pipe 6,923.000

0.000

603-50004  
 

74,768.406,923.000

0.00

6,923.000

LF  

10.80000

0500 Manhole Special 3.000

0.000

604-39000  
 

26,174.673.000

0.00

3.000

EACH

8,724.89000

0505 *Geocomposite Drain 0.000

0.000

605-83000  
 

0.000.000

0.00

0.000

SY  

20.52000

0510 *3/4 Inch Electrical Conduit 2,315.500

0.000

613-00075  
 

7,525.382,315.500

0.00

2,315.500

LF  

3.25000

0515 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

0.000

LF  

6.49000

0520 *1-1/4 Inch Electrical Conduit 158.000

0.000

613-00125  
 

1,196.06158.000

0.00

158.000

LF  

7.57000

0525 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

0.000

LF  

17.85000
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PCN: 21122-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0352 STR F-07-AY 

0530 *4 Inch Electrical Conduit 450.000

0.000

613-00400  
 

8,523.00450.000

0.00

450.000

LF  

18.94000

0535 *6 Inch Electrical Conduit 80.000

0.000

613-00600  
 

4,120.8080.000

0.00

80.000

LF  

51.51000

0536 6 In Elec Cond (Fiberglass) / CO-035 2,228.000

0.000

613-00600  
 

86,067.642,228.000

0.00

2,228.000

LF  

38.63000

0540 Hanger System 1.000

0.000

613-04020  
 

37,270.021.000

0.00

1.000

L S 

37,270.02000

0545 Welded Steel Pipe (8 Inch) (Install Only) 630.000

0.000

619-10081  
 

58,394.70630.000

0.00

630.000

LF  

92.69000

0550 *Pedestrian Stair Structure 1.000

0.000

621-00650  
 

178,827.441.000

0.00

1.000

L S 

178,827.44000

0555 Shade Shelter 2.000

0.000

622-00100  
 

248,479.922.000

0.00

2.000

EACH

124,239.96000

0590 Added Item (Lump Sum)/ CSL Grouting F-07-BA/ JV #9 / 
CO-016

1.000

0.000

900-00014  
 

19,000.001.000

0.00

1.000

L S 

19,000.00000

0635 Added Item (Lump Sum)/ CO-027 Canopy Tile Stain 1.000

0.000

900-00014  
 

27,264.941.000

0.00

1.000

L S 

27,264.94000

0640 Added Item (Lump Sum)/ S. Utility Vault Sump Pump / 
CO-032 MCR No. 15

1.000

0.000

900-00014  
 

5,095.241.000

0.00

1.000

L S 

5,095.24000

0645 Added Item (Lump Sum)/ Access Hatch Drains / CO-032 
MCR No. 16

1.000

0.000

900-00014  
 

5,024.661.000

0.00

1.000

L S 

5,024.66000
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PCN: 21122-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0352 STR F-07-AY 

0695 Added Item (Lump Sum)/ JV #52 Railing Weep Holes / 
CO-042 MCR-32

1.000

0.000

900-00014  
 

6,800.001.000

0.00

1.000

L S 

6,800.00000

0710 Added Item (Lump Sum)/ Bird Exclusion F-07-BA / CO-042
MCR-33

0.000

1.000

900-00014  
 

21,856.001.000

21,856.00

1.000

L S 

21,856.00000

2380 Added Item (Lump Sum)/ Waterline Flex Coupler / CO-035 1.000

0.000

900-00014  
 

20,562.001.000

0.00

1.000

L S 

20,562.00000

CAT 5,582,593.33441,436.445,582,593.33CURRENT AMT0352 $ $ $

CAT NO0352 Walls/Pedestrian Underpass 

2160 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00SF  

2.25000

CAT 0.000.000.00CURRENT AMT0352 $ $ $

CAT NO0353 Walls 

0560 *Concrete Sealer 131.000

0.000

515-00400  
 

1,909.98131.000

0.00

131.000

SY  

14.58000

0565 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

0.000

CY  

765.98000

CAT 1,909.980.001,909.98CURRENT AMT0353 $ $ $

CAT NO0354 Elevator Structure 

0569 Pipe Railing (42 Inch) / CO-018 / Elevator Landing 0.000

233.000

514-00000  
 

95,530.00233.000

95,530.00

233.000

LF  

410.00000

0570 Erect Building 1.000

0.000

622-11160  
 

2,147,978.521.000

0.00

1.000

L S 

2,147,978.52000

0575 Added Item (Lump Sum)/ Clay Roof Tile / FCI #7 / 
CO-017 CR-7

1.000

0.000

900-00014  
 

9,180.001.000

0.00

1.000

L S 

9,180.00000
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PCN: 21122-BID    ESTIMATE RUN 08/20/2018

PROJECT: FBR 0821-105                  ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0354 Elevator Structure 

0580 Added Item (Lump Sum)/ Signage and Electrical / FCI #6
/ CO-017 CR-7

1.000

0.000

900-00014  
 

1,708.951.000

0.00

1.000

L S 

1,708.95000

0585 Added Item (Lump Sum)/ Interior Sheathing / FCI #2 / 
CO-017 CR-7

1.000

0.000

900-00014  
 

15,062.311.000

0.00

1.000

L S 

15,062.31000

0595 Added Item (Lump Sum)/ FCI #10 Louver Painting / 
CO-022 MCR No. 7

1.000

0.000

900-00014  
 

833.001.000

0.00

1.000

L S 

833.00000

0600 Added Item (Lump Sum)/ FCI #10 Canopy Columns / CO-022
MCR No. 8

1.000

0.000

900-00014  
 

11,857.001.000

0.00

1.000

L S 

11,857.00000

0605 Added Item (Lump Sum)/ FCI #10 Electrical Gear / 
CO-022 MCR No. 9

1.000

0.000

900-00014  
 

1,794.001.000

0.00

1.000

L S 

1,794.00000

0610 Added Item (Lump Sum)/ FCI #4 Fire Alarm & Knox Box / 
CO-022 MCR No. 10

1.000

0.000

900-00014  
 

12,449.001.000

0.00

1.000

L S 

12,449.00000

0615 Added Item (Lump Sum)/ FCI #5 Stone Support Lintels / 
CO-022 MCR No. 11

1.000

0.000

900-00014  
 

7,190.001.000

0.00

1.000

L S 

7,190.00000

0625 Added Item (Lump Sum)/ FCI #15 Elevator Emergency 
Power / CO-022 MCR No. 13

0.000

1.000

900-00014  
 

4,511.001.000

4,511.00

1.000

L S 

4,511.00000

0630 Added Item (Lump Sum)/ FCI #12 Brick Corbel Change / 
CO-022 MCR No. 14

1.000

0.000

900-00014  
 

1,761.001.000

0.00

1.000

L S 

1,761.00000

0655 Added Item (Lump Sum)/ CO-028 Steel and Masonry 
Support Revision

1.000

0.000

900-00014  
 

160,770.001.000

0.00

1.000

L S 

160,770.00000

0660 Added Item (Lump Sum)/ FCI-08 Elevator Sump Pump / 
CO-040 MCR-22

1.000

0.000

900-00014  
 

4,605.001.000

0.00

1.000

L S 

4,605.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:42

CUMULATIVE
AMOUNT

CAT NO0354 Elevator Structure 

0665 Added Item (Lump Sum)/ FCI-13 Masonry Column / CO-040 
MCR-23

1.000

0.000

900-00014  
 

13,466.001.000

0.00

1.000

L S 

13,466.00000

0670 Added Item (Lump Sum)/ FCI-17 Window W7 Rev. / CO-040 
MCR-24

1.000

0.000

900-00014  
 

7,834.001.000

0.00

1.000

L S 

7,834.00000

0675 Added Item (Lump Sum)/ FCI-18 Machine & Gen Room 
Finish / CO-040 MCR-25

1.000

0.000

900-00014  
 

8,232.001.000

0.00

1.000

L S 

8,232.00000

0680 Added Item (Lump Sum)/ FCI-19 Generator Regulator / 
CO-040 MCR-26

1.000

0.000

900-00014  
 

4,110.001.000

0.00

1.000

L S 

4,110.00000

0685 Added Item (Lump Sum)/ FCI-24 Beam Beveling / CO-040 
MCR-27

1.000

0.000

900-00014  
 

3,359.001.000

0.00

1.000

L S 

3,359.00000

0690 Added Item (Lump Sum)/ FCI #21 X-Brace Painting / 
CO-042 MCR-34

1.000

0.000

900-00014  
 

2,690.001.000

0.00

1.000

L S 

2,690.00000

0700 Added Item (Day)/ FCI #25 Elevator Training / CO-042 
MCR-35

1.000

0.000

900-00005  
 

2,886.001.000

0.00

1.000

DAY 

2,886.00000

0705 Added Item (Lump Sum)/ Replace Elevator Door / CO-042 
MCR-36

0.000

1.000

900-00014  
 

5,351.001.000

5,351.00

1.000

L S 

5,351.00000

0715 Added Item (Lump Sum)/ CI #20 NEMA Exterior Devices / 
CO-042 MCR-37

1.000

0.000

900-00014  
 

4,986.001.000

0.00

1.000

L S 

4,986.00000

CAT 2,528,143.78105,392.002,528,143.78CURRENT AMT0354 $ $ $

$11,699,271.32372,555.38$12,699,271.32$CURRENT AMTPROJECT TOTAL


